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1 Introduction 

1.1 Introduction 

1.1.1 Peter Brett Associates were commissioned to update the Infrastructure Delivery Study (2012) 
for Cambridge City Council and South Cambridgeshire District Council. The Update tests new 
levels of planned development and identifies the associated infrastructure requirements. The 
objective of the study is to provide Cambridge City Council and South Cambridgeshire District 
Council with an updated evidence base to support its planning policies on infrastructure and 
developer contributions. 

1.1.2 The Infrastructure Delivery Study (IDS) represented a snap shot in time and used information 
available at the time of writing. To date the study has used numerous responses from 
Infrastructure stakeholders to update the evidence, but it should be noted that the at Draft 
Report stage, responses for some infrastructure categories remain outstanding. It is 
anticipated that these will be incorporated into the Final Update Report following the member 
workshop. 

1.1.3 Like the original IDS, the update has examined three infrastructure categories, physical, social 
and green. Table 1.1 sets out a list specific areas and indicative facilities to help define their 
scope. 

Table 1.1: Scope of Infrastructure 

Physical Infrastructure Categories Indicative Facility Types 

Transport Road 
Rail 
Bus 
Cycling  
Walking/public realm 

Energy Electricity  
Gas 

Water & Drainage Water Supply 
Waste Water 
Drainage and Flood Alleviation 

Waste (non-strategic) Household Recycling Centres 
Refuse and Recycling Vehicles  
Bring Sites 
Kerbside Collection Containers 

Telecommunications Broadband 

Social Infrastructure Categories Indicative Facility Types 

Education Childcare/Nurseries/Children’s Centres 
Primary Schools 
Secondary Schools 
Further Education 
Special Schools 

Health Care General Practitioners 
Hospitals 
Ambulance 

Leisure and Recreation Swimming Pools 
Sports Halls/Centres 
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Play Pitches 

Community and Social Libraries 
Community Centres and Village Halls (including 
Arts and Culture) 
Faith Facilities 
Cemeteries and Crematorium 

Emergency Services Police 
Fire  

Green Infrastructure Categories Indicative Facility Types 

Green Space  Informal Open Space 
Children’s Play Space 
Allotments 
Natural Space  
Public Rights of way 

1.1.4 The IDS (2012) defined what is meant by infrastructure for each category type, examined 
approaches to the identification of infrastructure requirements, provided context and support 
evidence where available and established costs, potential funding sources and delivery 
issues. 

1.1.5 For the update, Peter Brett Associates have been working with stakeholders to update the 
infrastructure requirements previously identified in the IDS. This included:  

� Updating information on existing identified schemes; 

� Removing infrastructure schemes that have been completed, under construction or are 
no longer needed to support development; 

� Identifying new infrastructure schemes to support new developments; 

� Clarifying if infrastructure is required due to permitted development or proposed 
development, e.g. development without planning permission. 

1.1.6 The structure of the Draft Report is as follows: 

� Methodology changes – key changes to the method used; 

� Updated Planned Provision – The locations and levels of development tested; 

� Overall Requirements – Overall requirements and critical infrastructure summaries.  
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2 Methodology Changes 

2.1 Identify the Existing Infrastructure Needs and Future Infrastructure 
Requirements for Cambridge and South Cambridgeshire to 2031 

2.1.1 The primary objectives of the IDS are: 

� Establish the existing capacity of infrastructure provision in Cambridge and South 
Cambridgeshire; and 

� Identify what infrastructure will be required in order to serve proposed growth. 

2.1.2 The methodology to update the study is largely the same as the original 2012 IDS. However 
the following changes have been made: 

Future Population and Dwelling Mix 

2.1.3 The potential impact for certain infrastructure categories such as community and green space, 
directly relate to the increase in population that proposed development will support.  

2.1.4 To calculate the infrastructure requirements, Peter Brett Associates has assumed an 
indicative population per dwelling based on the forecast average household size in both 
Districts by 2031. Table 2.1 illustrates the projected change in average household size: 

Table 2.1: Average Household Size 2011 to 2031 

Local Authority Average Household 
Size 2011 

Average Household 
Size 2031* 

Reduction 2011 to 
2031 

Cambridge 2.54 2.43 0.11 

South 
Cambridgeshire 2.42 2.31 0.11 

Source: Cambridge Sub Region Strategic Housing Market Assessment 2012, Chapter 12, Table 11 
 
2.1.5 The Census 2011 identifies the average household size in South Cambridgeshire was 2.42 

and within Cambridge it was 2.54 people per household. Based on the projected reduction in 
average household size identified in the Cambridge Sub Region Strategic Housing Market 
Assessment 2012, it has been assumed that the population per dwelling will be 2.42 persons 
per dwelling in Cambridge and 2.31 persons per dwelling in South Cambridgeshire by 2031. 

2.1.6 It should be noted that Cross Boundary developments will therefore reflect a combination of 
both household assumptions based on the quantum of planned provision within each District. 

2.1.7 The IDS considers the planned provision for Cambridge and South Cambridgeshire in Section 
3. This sets out the level of development that has been tested in the IDS, but it should be 
noted that if planned provision changed, population levels could vary and subsequently effect 
the requirements for infrastructure. 
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3 Updated Planned Provision 

3.1 Introduction 

3.1.1 Section 3 sets out the planned provision that has been examined in the study. This included a 
breakdown of the location and level of planned residential and employment growth within 
Cambridge and South Cambridgeshire between 2011 and 2031. 

3.2 Main Settlements/Sub Areas 

3.2.1 The updated study has used the main settlements/sub areas identified in the 2012 IDS. The 
update does include five new development locations in South Cambridgeshire and on the 
Cambridge Fringe for testing and one name change (highlighted below). Development within 
the following sub areas have been tested in the study: 

� Cambridge 

- Station Area; 

- Area North; 

- Area East; 

- Area South; and 

- Area West/Central.  

� South Cambridgeshire rural areas (secondary school catchments) and new 
settlements/strategic scale development: 

- Bassingbourn; 

- Cambourne; 

- Comberton; 

- Cottenham; 

- Bottisham (previously called Fulbourn); 

- Gamlingay (including fringe of St Neots); 

- Histon / Impington; 

- Linton; 

- Melbourn; 

- Sawston; 

- Swavesey;  

- Northstowe; 

- Waterbeach (new town, 8,000-9,000 homes, 1,400 by 2031); 

- Bourn Airfield (new village, 3,500 homes, 1,500 by 2031); and 

- Cambourne West (major village expansion, 1,500 homes, all by 2031. 

� Cambridge Fringe Developments: 

- Southern Fringe; 

- North West Cambridge; 

- Cambridge East; 



Infrastructure Delivery Study, 2013 Update 
Cambridge Infrastructure Study 
 
 

5 
 

- Orchard Park/Arbury; and 

- Worts Causeway/Fulbourn Road. 

3.3 Existing Completions and Permissions 

3.3.1 Existing housing and employment completions and permissions have been identified. These 
dwellings or employment premises are already having an infrastructure impact (completions) 
or already have planning permission and potentially S106 agreements that restrict further 
contributions via S106 mechanisms.   

3.3.2 As part of the study, information on sites under construction and those with full or outline 
permission available from Cambridge City Council and South Cambridgeshire District Council 
has been used. Sites with permission needed to be tested separately to proposed 
development, e.g. sites without permission. It is important to make the distinction because 
certain infrastructure funding opportunities are not available for these sites. 

3.4 Planned Provision  

3.4.1 We examined available material and agreed the planned provision for testing with planning 
officers. The tables below set out the total residential and employment development tested 
and identifies, the change in planned residential development since the 2012 study. The 
following key points should be noted: 

� An important change from the 2012 study was the need to consider permitted 
development (with planning permission) and proposed development (without planning 
permission) separately. Results have been identified for both categories, in addition to  
the aspirational infrastructure or existing deficiency categories used in the original IDS  
study;  

� A range of development levels (8,000 to 9,000 dwelling) have been tested for the new 
town of Waterbeach. Results indicate if a specific infrastructure project relates to the 
minimum or maximum figure tested;  

� The infrastructure requirements of large strategic sites that will be completed beyond the 
plan period to 2031 have been tested. Results indicate if a specific infrastructure project 
relates development beyond the plan period e.g. 2031+; 

3.4.2 Tables 3.1, 3.2 and 3.3 set out the development options for Cambridge, South 
Cambridgeshire and Cambridge Fringe locations. Maps of the planned provision are set out in 
Appendix A. 
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Table 3.1: Cambridge Development for Testing 

 Residential to 2031 (Dwellings) Employment to 2031  
(ha Employment Land) 

 Permitted 
development 

Proposed 
development Total (Update) Change from 

original 
Permitted 

development 
Proposed 

development Total 

Cambridge Urban Area 

Station Area 331 555 886 523 1.63 3.74 5.37 

Area North 175 715 890 -297 0 11.85 11.85 

Area East 545 1,351 1,896 -1014 0 0 0 

Area South 627 711 1,338 -296 0 8.25 8.25 

Area West/ Central 299 713 1,012 -232 8.54 0 8.54 

Cambridge Totals 1,977 4,045 6,022 -1316 10.17 23.84 34.01 

 

Table 3.2: South Cambridgeshire Development for Testing 

 Residential to 2031 (Dwellings) Employment to 2031  
(ha Employment Land) 

 
Permitted 

development 
Proposed 

development Total (Update) Change from 
original 

Permitted 
development 

Proposed 
development Total 

South Cambridgeshire (Secondary School Catchment Areas) and New Settlements 

Bassingbourn Area 39 183 227 195 3.31 0 3.31 

Bottisham Area 102 570 672 172 0.06 0 0.06 

Cambourne Area 993 0 993 993 9.17 0 9.17 

Comberton Area 52 551 578 -999 1.37 0 1.37 

Cottenham Area 138 296 434 298 8.83 2.26 11.09 
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Gamlingay Area  183 90 273 175 0.08 0 0.08 

Histon / Impington 
Area 

272 189 461 187 0.02 0 0.02 

Linton Area 47 174 221 205 15.84 0 15.84 

Melbourn Area 357 645 1,002 491 0.94 0 0.94 

Sawston Area 65 1,200 1,265 1,151 34.7 1.18 35.88 

Swavesey Area 575 292 867 86 8.57 12.22 20.79 

Bourn Airfield (new 
village) 

0 3,500 
1,470 by 2031 
Overall Total 

3,500 
3,500 0 9.4 9.4 

Cambourne West 
(major village 
expansion) 

0 1500 1500 1500 0 0 0 

Northstowe 0 9,500 
5,965 by 2031 
Overall Total 

9,500 
0 0 20 20 

Waterbeach (new 
town) 

0  
9,000 

1,400 by 2031 
Overall Totals 

Minimum 8,000 
Maximum 9,000 

Minimum 8,000 
Maximum 9,000 

0 20 20 

South Cambridge-
shire Total 2,823 27,690 Minimum 29,513 

Maximum 30,513 
Minimum15,954 
Maximum16,954 82.89 65.06 147.95 
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Table 3.3: Cambridge Fringe Development for Testing 

 Residential to 2031 (Dwellings) 
Employment to 2031  

(ha Employment Land) 

 Permitted 
development 

Proposed 
development Total (Update) Change from 

original 
Permitted 

development 
Proposed 

development Total 

Cambridge Fringe Development 

Southern Fringe 
(Cambridge) 3,456 0 3,456 13 17.9 0 17.9 

Southern Fringe 
(South Cambs) 537 0 537 -63 0 0 0 

North West Cambridge 
(Cambridge) 3,544 0 3,544 -151 4.5 0 4.5 

North West Cambridge 
(South Cambs) 0 2,155 2,155 -30 0 0 0 

Cambridge East 
(Cambridge) 0 408 408 2 0 0 0 

Cambridge East 
(South Cambs) 0 1,310 1,310 825 0 5 5 

Orchard Park/Arbury 
(South Cambs) 50 203 253 -459 0.36 1.5 1.86 

Worts Causeway/ 
Fulbourn Road 
(Cambridge) 

0 430 430 430 0 3.70 3.70 

Worts Causeway/ 
Fulbourn Road  
(South Cambs) 

0 0 0 0 0 6.92 6.92 

Cambridge Fringe 
Total 7,587 4,506 12,093 567 22.76 17.12 39.88 
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3.5 Phasing 

3.5.1 A phasing trajectory for new development was used to help determine the timing of specific 
infrastructure requirements. Tables 3.4, 3.5 and 3.6 sets out the indicative phasing for the 
planned provision in Cambridge, South Cambridgeshire and Fringe locations. It must be noted 
that this trajectory was based on emerging Local Authority Housing Trajectories provided for 
the purposes of the IDS.  

Table 3.4: Cambridge Development Phasing 

Residential 
Phasing Total 2012-2015 2015-2020 2020-2025 2025-2031 

Beyond 
Plan 

Period 

Cambridge Urban Area 

Station Area 886 150 181 180 375 0 

Area North 890 37 399 268 186 0 

Area East 1,896 394 436 563 503 0 

Area South 1,338 442 445 245 206 0 

Area 
West/Central 

1,012 299 272 255 186 0 

TOTAL 6,022 1,322 1,733 1,511 1,456 0 
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Table 3.5: South Cambridgeshire Development Phasing 

Residential 
Phasing Total 2012-2015 2015-2020 2020-2025 2025-2031 

Beyond 
Plan 

Period 

South Cambridgeshire (Secondary School Catchment Areas) and New Settlement 

Bassingbourn 
Area 

0 28 56 65 78 0 

Bottisham 
Area 

672 124 306 110 132 0 

Cambourne 
Area 

993 388 550 55 0 0 

Comberton 
Area 

578 46 112 150 180 0 

Cottenham 
Area 

434 128 119 85 102 0 

Gamlingay 
Area  

273 114 69 90 0 0 

Histon/ 
Impington 
Area 

461 195 156 50 60 0 

Linton Area 221 41 48 60 72 0 

Melbourn 
Area 

1,002 156 406 200 240 0 

Sawston Area  1,265 60 524 550 326 0 

Swavesey 
Area 

867  448 254 75 90 0 

Bourn Airfield 3,500 0 0 150 1,320 2,030 

Cambourne 
West 

1,500 0 350 750 400 0 

Northstowe 
5,965 by 2031  
Overall total 

9,500 
65 1,500 2,000 2,400 3,535 

Waterbeach 

1,400 by 2031  
Overall totals 

Minimum 8,000 
Maximum 9,000 

 
 

0 

 
 

0 0 1,400 6,600 

0 0 0 1,400 7,600 

TOTAL 
Minimum 

29,493 minimum 
30,493 maximum 1,793 4,450 4,300 6,785 

12,165 
minimum 

13,165 
maximum 
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Table 3.6: Cambridge Fringe Development Phasing 

Residential 
Phasing 

Total to 

2031 
2012-2015 2015-2020 2020-2025 2025-2031 

Beyond 
Plan 

Period 

Cambridge Fringe Development 

Southern Fringe 
(Cambridge) 3,456 833 2,141 482 0 0 

North West 
Cambridge 
(Cambridge) 

3,544 69 2,509 966 0 0 

Cambridge East* 
(Cambridge) 408 0 57 255 96 0 

Southern Fringe 
(South Cambs) 537 29 323 185 0 0 

North West 
Cambridge 
(South Cambs) 

2,155 90 875 1,190 0 0 

Cambridge East* 
(South Cambs) 1,310 0 700 550 60 0 

Orchard 
Park/Arbury 
(South Cambs) 

253 201 52 0 0 0 

Worts Causeway/ 
Fulbourn Road 
(Cambridge) 

430 0 0 430 0 0 

Worts Causeway/ 
Fulbourn Road 
(South Cambs) 

0 0 0 0 0 0 

TOTAL 12,093 1,222 6,657 4,058 156 0 
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4 Overall Requirements  

4.1 Introduction 

4.1.1 The Infrastructure Delivery Study (IDS) Update has gathering additional information on the 
infrastructure needs across Cambridge and South Cambridgeshire. The Summary tables 
below set out the following for both Authorities: 

� Overall infrastructure requirements by location and phase; 

� Critical infrastructure requirements (Initial Views) by location and phase; 

� CIL eligible infrastructure by location and phase.  

4.1.2 Further explanation of each set of summary tables is provided in each sub section below. The 
overall Infrastructure Schedules are set out in Appendices 2, 3 and 4.  

4.2 Overall Infrastructure Requirements 

4.2.1 The first set of summary tables set out all infrastructure projects by location and time phase. 
The tables include information on the costs of all infrastructure schemes identified and all 
known funding that has been identified for specific infrastructure projects at this point in time. It 
is important to note that only funding that has clearly attributable to projects has been 
included. Consequently available funding where Local Authorities have not decided how to 
spend it yet have not been included and therefore a larger funding shortfall is illustrated.    

Cambridge 

4.2.2 The overall requirements for Cambridge excludes the requirements for Strategic Infrastructure 
to support development in both local authorities and infrastructure related to Cambridge Fringe 
Developments (see para 4.4). Overall the cost of infrastructure requirements for Cambridge is 
approximately £249.3 million. Table 4.1 sets out the infrastructure requirements for locations 
within Cambridge including a Cambridge (City wide) row which reflects city wide projects. 

Table 4.1: Infrastructure Requirements – Cambridge 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Cambridge (City 
Wide) £24,585,250 £125,685,632 £31,970,100 - £20,556,000 £202,796,982 

Station Area £131,190 - £377,560 £786,396 £500,000 £1,795,146 

Area North £4,145,000 £4,212,608 £561,187 £389,812 £2,000,000 £11,308,607 

Area East £2,684,800 £3,542,506 £1,131,224 £1,010,668 - £8,369,198 

Area South £4,018,000 £3,145,113 £513,463 £432,071 £2,000,000 £10,108,647 

Area West/ 
Central £5,555,453 £4,509,135 £533,931 £387,526 £4,000,000 £14,986,045 

Cambridge 
Total £41,119,693 £141,094,994 £35,087,465 £3,006,473 £29,056,000 £249,364,625 

Public Funding £100,000 £6,500,000 £10,000,000 - - £16,600,000 

Private Funding £2,515,578 £11,629,425 £7,662,530 £2,082,018 £2,000,000 £25,889,551 

SHORTFALL £38,504,115 £122,965,569 £17,424,935 £924,455 £27,056,000 £206,875,074 
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4.2.3 Taking into consideration identified public funding (£16.6 million) and private funding (£25.8 
million) an overall shortfall of approximately £206.8 million has been identified for 2011-2031. 

4.2.4 This includes funding shortfall in all time periods.  The funding shortfall for 2011-2016 is £38.5 
million, but increases to £122.9 million in 2016-2021. The shortfall then decreases to £17.4 
million by 2021-2026 and further still to £0.9 million in 2026-2031. There is a funding shortfall 
of £27 million for those projects with unspecified timescales.  

4.2.5 Since the original study the overall cost of infrastructure within Cambridge has decreased by 
approximately £3 million. It is considered that due to similar levels of planned provision being 
tested in the update study, the overall cost of infrastructure has remained broadly similar. 

4.2.6 Infrastructure planning is constantly evolving and the further into the future you look the more 
difficult it is to identify requirements, costs and funding mechanisms.  Crucial to the delivery of 
the planning strategies is delivery within the first 5 years. The Planning Inspectorate has made 
it clear that infrastructure delivery plans need to take a pragmatic view towards delivery. 

South Cambridgeshire 

4.2.7 The overall requirements for South Cambridgeshire excludes the requirements for Strategic 
Infrastructure that supports development in both local authorities and infrastructure related to 
Cambridge Fringe Developments (see para 4.4). The infrastructure that will be required for 
developments in South Cambridgeshire that are expected to be completed after 2031, such as 
Northstowe and Bourn Airfield, have also been tested. For the development in Waterbeach, 
where the total number of dwellings to be completed after the plan period has yet to be 
confirmed, a maximum and minimum has been tested. Table 4.2 sets out the overall 
infrastructure requirements for locations within South Cambridgeshire. 

Table 4.2: Infrastructure Requirements – South Cambridgeshire 

  2011-2016 2016-2021 2021-2026 2026-2031 Total in Plan 
Period 2031-2041 

South 
Cambridge-
shire (District 
Wide) 

£33,382,125 £1,205,720,000 £61,510,000 £66,390,000 £1,367,002,125 - 

Bassingbourn 
Area £34,266 £127,182 £172,302 £206,761 £540,511 - 

Bottisham 
Area £91,260 £854,138 £291,062 £349,729 £1,586,189 - 

Cambourne £805,000 - - - £805,000 - 

Cambourne 
West - £1,302,992 £20,790,904 £3,756,188 £25,850,084 - 

Comberton 
Area £45,795 £553,869 £397,006 £476,182 £1,472,852 - 

Cottenham 
Area £116,403 £456,608 £224,706 £269,420 £1,067,137 - 

Gamlingay 
Area  £4,003,427 £40,631 £238,658 - £4,282,716 - 

Impington 
Area £593,137 £423,969 £132,714 £158,349 £1,308,169 - 
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Linton Area £24,495 £2,131,344 £158,349 £190,245 £2,504,433 - 

Melbourn 
Area £135,774 £10,143,043 £529,720 £634,529 £11,443,066 - 

Sawston 
Area £99,811 £5,491,163 £1,215,519 £822,212 £7,628,705 - 

Swavesey 
Area £66,265 £3,355,161 £197,936 £238,658 £3,858,020 - 

Bourn Airfield - - £2,540,116 £17,233,009 £19,773,125 £47,763,743 

Northstowe £1,291,520 £122,535,641 £104,219,610 £45,234,646 £273,281,417 £33,516,150 

Waterbeach 
(Minimum) - £29,000,000 £380,000,000 £18,573,540 £427,573,540 £96,744,987  

Waterbeach 
(Maximum)  -  -  -  - £0 £32,042,540 

South 
Cambridge-
shire Total 

£40,689,278 £1,382,135,741 £572,618,602 £154,533,468 £2,149,977,089 

Minimum 
£178,024,880 

Maximum 
£210,067,420 

Public 
Funding/ Bids £12,000,000 £39,700,000 £6,500,000 £0 £58,200,000 £0 

Private 
Funding £25,069,076 £176,967,241 £528,629,724 £86,883,705 £817,549,746 

Minimum 
£177,804,880 

Maximum 
£209,847,420 

SHORTFALL £3,620,202 £1,165,468,500 £37,488,878 £67,649,763 £1,274,227,343 

Minimum 
£220,000 
Maximum 
£220,000 

4.2.8 Table 4.2 shows that the total cost of infrastructure is approximately £2.1 billion within the plan 
period. Identified funding includes public funding/bids (£58.2 million) and private funding 
(£817.5 million) resulting in an overall funding shortfall of approximately £1.27 billion over the 
2011-2031 period. It is important to note that the alternative A14 highway scheme has a 
funding shortfall of £1.13 billion. If this scheme is set aside, the overall funding shortfall in the 
District is £3.6 million in 2011-2016 and £91.2 million in 2016-2021.  

4.2.1 The recent Government announcement on funding the A14 infrastructure improvements has 
not been reflected in the IDS. The upgrade is likely to be funded through a combination of 
direct DfT and Treasury funding, potential road tolling and £100 m from local contributions.  

4.2.2 Since the original study the overall cost of infrastructure for South Cambridgeshire excluding 
the A14 scheme has increased by approximately £491 million. This considerable increase is 
largely attributable to the additional planned provision tested at Waterbeach (8,000 to 9,000 
dwellings) and Bourn Airfield (3,500 dwellings). These two developments have increased the 
overall costs in South Cambridgeshire by £407.5 million and £19.7 million respectively. 
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Strategic Infrastructure and Fringe Developments  

4.2.3 Table 4.3 and 4.4 below set out the infrastructure costs for strategic infrastructure required to 
support overall growth across both local authorities. The schemes include strategic transport 
improvements. 

Table 4.3: Infrastructure Requirements – Strategic for both Local Authorities 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Strategic for 
Both Local 
Authorities 

£9,687,657 £127,500,000 £2,000,000 £6,500,000 £85,000,000 £230,687,657 

Public Funding/ 
Bids - £38,500,000 - - £30,000,000 £68,500,000 

Private Funding £8,313,657 £625,000  - -  £55,000,000 £63,938,657 

Overall 
Shortfall £1,374,000 £88,375,000 £2,000,000 £6,500,000 £0 £98,249,000 

 
4.2.4 Table 4.3 shows a funding shortfall of £98.2 million. It should be noted that the unspecified 

column represents the BDUK Superfast Broadband project which will be implemented over the 
whole of Cambridgeshire by 2031. 

4.2.5 Table 4.4 below sets out the overall requirements for Cambridge Fringe developments at the 
Orchard Park, Cambridge East, Southern Fringe, North West Cambridge and Worts 
Causeway/Fulbourn Road. It is important to note that some infrastructure projects relate to 
more than one fringe development and have consequently been included in a Cambridge 
Fringe category that includes projects that support multiple fringe locations. 

Table 4.4: Infrastructure Requirements – Cambridge Fringe Developments 

  2011-2016 2016-2021 2021-2026 2026-2031 Total 

Cambridge 
Fringe - £16,000,000 £76,000,000 - £92,000,000 

Orchard Park/ 
Arbury £5,183,218 £127,009 - - £5,310,227 

Cambridge East - £39,461,261 £1,610,665 £321,035 £41,392,961 

Southern Fringe £36,933,550 £23,454,607 £521,000 - £60,909,157 

North West 
Cambridge £22,279,537 £44,419,483 £1,364,606 £1,022,756 £69,086,382 

Worts 
Causeway/ 
Fulbourn Road 

- - £1,144,022 - £1,144,022 

Cross 
Boundary Total £64,396,305 £123,462,360 £80,640,293 £1,343,791 £269,842,749 

Public Funding/ 
Bids £615,000 £3,900,000 £0 £0 £4,515,000 

Private Funding £56,099,912 £55,513,300 £4,254,596 £1,343,791 £117,211,599 

SHORTFALL £7,681,393 £64,049,060 £76,385,697 £0 £148,116,150 

4.2.6 Table 4.4 illustrates an overall shortfall of £269.8 million and a funding shortfall in the first 
three time periods.  The funding shortfall for 2011-2016 is £7.68 million, but increases 
substantially to £64 million in 2016-2021. The shortfall then increases to £76.4 million in 2021-
2026 and then decreases to zero in 2026-2031.  
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4.2.7 The cost of strategic infrastructure to support both Local Authorities and Cambridge Fringe 
Developments has decreased due to view that the alternative A14 highway scheme is not 
required to support development within Cambridge. The overall decrease masks an increase 
in infrastructure projects required to support the levels of development across both authorities 
and a decrease in the infrastructure costs from Cambridge Fringe Developments for which 
known funding has increased. 

4.3 Critical Infrastructure 

4.3.1 The second group of summary tables considers the prioritisation of infrastructure projects. 
Peter Brett Associates have worked with stakeholders to identify views on what infrastructure 
is the highest priority across both Local Authorities. The final view on what constitutes critical 
infrastructure is one to be taken by each Council respectively. Infrastructure critical for delivery 
of planning strategies generally relates to physical infrastructure such as transport, flood 
prevention and utilities, including gas, electricity and water/sewerage due to their fundamental 
enabling nature. The initial approach has focused on physical infrastructure required to enable 
development, but it is important to note that decisions on prioritisation will need to be taken by 
both Council’s. 

Cambridge 

4.3.2 Table 4.5 sets out the initial view on what the consultants consider to be the cost of critical 
infrastructure within Cambridge. 

Table 4.5: Critical Infrastructure – Cambridge 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Cambridge 
(City Wide) 

£3,475,000 £3,000,000 £15,500,000 - - £21,975,000 

Station Area - - - - £500,000 £500,000 

Area North £3,000,000 £3,000,000 - - £2,000,000 £8,000,000 

Area East £500,000 £2,000,000 - - - £2,500,000 

Area South £2,500,000 £2,000,000 - - - £4,500,000 

Area 
West/Central 

£3,000,000 3,000,000 - - - £6,000,000 

Cambridge 
Total £12,475,000 £13,000,000 £15,500,000 £0 £2,500,000 £43,475,000 

Public 
Funding/Bids - 6,500,000 10,000,000 - - £16,500,000 

Private 
Funding 

- 6,500,000 5,500,000 - 2,000,000 £14,000,000 

SHORTFALL £12,475,000 £0 £0 £0 £500,000 £12,975,000 

4.3.3 Overall the critical Infrastructure funding shortfall is approximately £12.9 million, with a 
shortfall for the first 5 years of approximately £12.4 million. 
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South Cambridgeshire 

4.3.4 Table 4.6 sets out the initial view on what the consultants consider to be the cost of critical 
infrastructure within South Cambridgeshire. 

Table 4.6: Critical Infrastructure – South Cambridgeshire 

  2011-2016 2016-2021 2021-2026 2026-2031 Total 

South 
Cambridgeshire 
(District Wide) 

£24,375,000 £1,205,500,000 £58,500,000 - £1,288,375,000 

Bassingbourn Area - - - - £0 

Bottisham Area         £0 

Cambourne - - - - £0 

Cambourne West - - - - £0 

Comberton Area - - - - £0 

Cottenham Area - - - - £0 

Gamlingay Area  £4,000,000 - - - £4,000,000 

Impington Area £500,000 - - - £500,000 

Linton Area - £2,000,000 - - £2,000,000 

Melbourn Area - £9,500,000 - - £9,500,000 

Sawston Area - £4,500,000 - - £4,500,000 

Swavesey Area - £3,000,000 - - £3,000,000 

Bourn Airfield - - - - £0 

Northstowe - £9,634,000 - - £9,634,000 

Waterbeach - £29,000,000 £380,000,000 - £409,000,000 

South 
Cambridgeshire 
Total 

£28,875,000 £1,263,134,000 £438,500,000 £0 £1,730,509,000 

Public Funding/Bids £12,000,000 £39,700,000 £6,500,000 - £58,200,000 

Private Funding £15,362,933 £58,300,000 £420,000,000 - £493,662,933 

SHORTFALL £1,512,067 £1,165,134,000 £12,000,000 £0 £1,178,646,067 

 
4.3.5 The cost of critical infrastructure across South Cambridgeshire is £1.7 billion with an identified 

shortfall of £1.5 million within the first five year period. It is important to note that £1.13 billion 
relates to the alternative A14 highway scheme. Without this scheme the shortfall in the time 
period 2016 to 2021 would be £51.1 million. 
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Strategic Infrastructure and Fringe Developments  

4.3.6 Table 4.7 and Table 4.8 sets out the initial view on what the consultants consider to be the 
cost of critical strategic infrastructure required to support development across both Local 
Authorities and at Cambridge Fringe Developments. 

Table 4.7: Critical Infrastructure – Strategic for Both Local Authorities 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Strategic for 
Both Local 
Authorities 

£7,687,657 £115,500,000 - - - £123,187,657 

Public Funding/ 
Bids - £38,500,000 - - - £38,500,000 

Private Funding £7,687,657 - - - - £7,687,657 

Overall 
Shortfall £0 £77,000,000 £0 £0 £0 £77,000,000 

4.3.7 Table 4.7 illustrates that there is a £77 million funding shortfall in the 2016-2021 period.  

4.3.8 Table 4.8 sets out the initial view on critical infrastructure requirements related to Cambridge 
Fringe developments. It is important to note that some infrastructure projects relate to more 
than one fringe development and have consequently but included in a Cambridge Fringe 
category that includes projects that support multiple fringe locations.  

Table 4.8: Critical Infrastructure – Cambridge Fringe Developments 

  2011-2016 2016-2021 2021-2026 2026-2031 Total 

Cambridge Fringe - £16,000,000 £76,000,000 - £92,000,000 

Orchard 
Park/Arbury - - - - £0 

Cambridge East - £14,000,000 - - £14,000,000 

Southern Fringe £1,230,000 £16,216,567 - - £17,446,567 

North West 
Cambridge £70,000 £3,500,000 - - £3,570,000 

Worts Causeway/ 
Fulbourn Road - - - - £0 

Cross Boundary 
Total £1,300,000 £49,716,567 £76,000,000 £0 £127,016,567 

Public Funding/Bids £615,000 £3,900,000 - - £4,515,000 

Private Funding £685,000 £15,816,567 - - £16,501,567 

OVERALL 
SHORTFALL £0 £30,000,000 £76,000,000 £0 £106,000,000 

4.3.9 Table 4.8 illustrates that the cost of critical infrastructure to support Cambridge Fringe 
Developments costs £127 million and there is no funding shortfall in the first 5 years, but this 
increases to £30 million in 2016-2021 and £76 million in 2021-2016.  
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4.4 CIL Eligible Infrastructure 

4.4.1 The third set out summary tables set out CIL Eligible infrastructure. For the purposes of the 
update study this is defined as any infrastructure project that relates to an existing deficiency 
and proposed developments, or is considered an aspirational infrastructure project. Crucially 
only projects that have no existing S106 funding have been included. Both Local Authorities 
will need to make decision on the use of potential CIL funding and a requirement of the study 
was to narrow the overall infrastructure schedule to start this process for the Council’s.  

Cambridge 

4.4.2 Table 4.9 sets out the initial view on what the consultants consider to be CIL liable 
Infrastructure in Cambridge. It should be noted that strategic Infrastructure projects required to 
support development in both Local Authorities and at Cambridge Fringe developments are 
excluded from this summary table and included at para 4.4.6. 

Table 4.9: CIL Eligible Infrastructure – Cambridge 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Cambridge 
(City Wide) £23,790,250 £81,405,700 £10,970,100 - £20,556,000 £136,722,050 

Station Area - - £119,991 £249,793 £500,000 £869,784 

Area North £3,750,000 £523,647 £177,695 £123,657 - £4,574,999 

Area East £1,888,675 £1,156,152 £325,605 £290,905 - £3,661,337 

Area South £2,758,000 £773,068 £162,882 £137,298 £2,000,000 £5,831,248 

Area 
West/Central £5,200,000 £409,920 £169,042 £122,802 £4,000,000 £9,901,764 

Cambridge 
Total £37,386,925 £84,268,487 £11,925,315 £924,455 £27,056,000 £161,561,182 

Public 
Funding/Bids £0 £0 £0 £0 £0 £0 

Private 
Funding £0 £0 £0 £0 £0 £0 

SHORTFALL £37,386,925 £84,268,487 £11,925,315 £924,455 £27,056,000 £161,561,182 

4.4.3 Overall the CIL eligible Infrastructure funding shortfall is approximately £161.5 million, with 
specific shortfalls in all time periods. Importantly the shortfall for the first 5 to 10 years is 
approximately £37.4 million in 2011-2016 rising to £84.3 million in 2016-2021. 

South Cambridgeshire 

4.4.4 Table 4.10 overleaf sets out the CIL eligible infrastructure in South Cambridgeshire. This 
excludes strategic infrastructure related to growth across both Local Authorities and 
Cambridge Fringe Developments. The Table also includes a South Cambridgeshire (District 
Wide) row which reflects projects that relate to development levels across the District.  
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Table 4.10: CIL Eligible Infrastructure –South Cambridgeshire 

  2011-2016 2016-2021 2021-2026 2026-2031 Total in Plan 
Period 2031-2041 

South 
Cambridge-
shire (District 
Wide) 

£132,000 £1,160,720,000 £6,720,000 £66,390,000 £1,233,962,000 - 

Bassingbourn 
Area 

- £3,405 £5,675 £6,810 £15,890 - 

Bottisham 
Area 

- £23,835 £9,080 £11,350 £44,265 - 

Cambourne - - - - £0 - 

Cambourne 
West - - - - £0 - 

Comberton 
Area - £15,890 £12,485 £14,755 £43,130 - 

Cottenham 
Area - £9,080 £6,810 £7,945 £23,835 - 

Gamlingay 
Area  - - £7,945 - £7,945 - 

Impington 
Area £500,000 £6,810 £4,540 £4,540 £515,890 - 

Linton Area - - - £5,675 £5,675 - 

Melbourn 
Area - £17,025 £17,025 £225,565 £259,615 - 

Sawston Area - £28,375 £0 £24,970 £53,345 - 

Swavesey 
Area £1,135 £9,080 £5,675 £7,945 £23,835 - 

Bourn Airfield - - - - £0 - 

Northstowe - £2,134,000 £14,089,643 £220,000 £16,443,643 £220,000 

Waterbeach 
(Minimum) 

- £29,000,000 £12,000,000 - £41,000,000 - 

Waterbeach 
(Maximum) 

        £0 - 

South 
Cambridge-
shire Total 

£633,135 £1,191,967,500 £32,878,878 £66,919,555 £1,292,399,068 £220,000 

Public 
Funding £0 £26,500,000 £6,500,000 £0 £33,000,000 £0 

Private 
Funding £0 £0 £0 £0 £0 £0 

SHORTFALL £633,135 £1,165,467,500 £26,378,878 £66,919,555 £1,259,399,068 £220,000 

 

  



Infrastructure Delivery Study, 2013 Update 
Cambridge Infrastructure Study 
 
 

21 
 

4.4.5 Table 4.10 shows that the cost of CIL eligible infrastructure across South Cambridgeshire 
(within the plan period) is £1.29 billion and currently there is an identified shortfall of £0.6 
million within the first five year period which rises to £1.17 billion in 2016-2021. It should be 
noted that this largely relates to the alternative A14 highway scheme, which if excluded 
reduces the shortfall to £51.5 million in the 2016-2021 time period.  

Strategic Infrastructure and Fringe Developments  

4.4.6 Table 4.11 and Table 4.12 sets out the initial view on what the consultants consider to be the 
cost of critical infrastructure related to strategic infrastructure required for both local authorities 
and Cambridge Fringe developments. Strategic infrastructure requirements that are related to 
multiple developments or the cumulative level of development across both Local Authorities 
have been identified but are not attributable to one Local Authority specifically. Table 4.11 
sets out CIL eligible infrastructure related to cumulative development levels across Both Local 
Authorities. 

Table 4.11: CIL Eligible Infrastructures – Strategic for Both Local Authorities 

  2011-2016 2016-2021 2021-2026 2026-2031 Unspecified Total 

Strategic for 
Both Local 
Authorities 

- £125,500,000 £2,000,000 £6,500,000 £85,000,000 £219,000,000 

Public Funding/ 
Bids - £38,500,000 - - £30,000,000 £68,500,000 

Private Funding - - - - £55,000,000 £55,000,000 

Overall 
Shortfall £0 £87,000,000 £2,000,000 £6,500,000 £0 £95,500,000 

4.4.7 Table 4.11 identifies that the overall costs of CIL eligible infrastructure is £219 million. There 
are funding shortfalls of £87 million in 2016-2021 and £2 million in 2021-2026.  

4.4.8 Table 4.12 sets out the CIL eligible infrastructure costs for Cambridge Fringe Developments. 

Table 4.12: CIL Eligible Infrastructure – Cambridge Fringe Developments 

  2011-2016 2016-2021 2021-2026 2026-2031 Total 

Cambridge Fringe - £16,000,000 £76,000,000 - £92,000,000 

Orchard 
Park/Arbury - - - - £0 

Cambridge East - £27,584,290 - - £27,584,290 

Southern Fringe - £140,000 £80,000 - £220,000 

North West 
Cambridge - £1,280,000 £80,000 - £1,360,000 

Worts Causeway/ 
Fulbourn Road - - £225,697   £225,697 

Cross Boundary 
Total £0 £45,004,290 £76,385,697 £0 £121,389,987 

Public Funding/Bids - - - - £0 

Private Funding - - - - £0 

OVERALL 
SHORTFALL £0 £45,004,290 £76,385,697 £0 £121,389,987 
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4.4.9 Table 4.12 illustrates that CIL eligible infrastructure to support Cambridge Fringe 
Developments costs £121.4 million and there is a funding shortfall of £45 million in the 2016-
2021 time period and a shortfall of £76.4 million in the 2021-2026 time period.  
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Appendix B Cambridge Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Area East

2011 - 2016
443 £350,000 £0 £125,000Community & 

Social
Community Facility at St.Martins 
Church, Suez Rd

Cambridge City Council£225,000 2. NecessaryPermitted 
Development

444 £200,000 £100,000 £0Community & 
Social

Community Facility at Stanesfield 
Road Scout Hut

Cambridge City Council£100,000 2. NecessaryPermitted 
Development

1048 £80,000 £0 £0Community & 
Social

Cherry Trees centre 
redevelopment

Cambridge City Council and 
Community Group

£80,000 2. NecessaryPermitted 
Development

442 £120,000 £0 £0Community & 
Social

Community Facility Improvements 
at Flamsteed Rd Scout Hut

Cambridge City Council£120,000 2. NecessaryPermitted 
Development

1041 £0 £0 £0Community & 
Social

Renovate Abbey Church into a 
community facility

Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

446 £100,000 £0 £100,000Community & 
Social

Community facility at Sturton St. 
Church

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

1043 £0 £0 £0Community & 
Social

Redevelopment of St Thomas' 
Hall

Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

461 £1,000,000 £0 £1,000,000Community & 
Social

Redevelopment of East Barnwell 
Community Centre

Cambridge City Council / 
Cambridgeshire County Council

£0 3. DesirableAspirational 
Infrastructure

092 £500,000 £0 £500,000Flood Alleviation Strategic surface water 
management features at 
Coldham's Common

Cambridge City Council  and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

1049 £15,000 £0 £0Green Infrastructure Biodiversity improvements at 
Stourbridge Common

Cambridge City Council£15,000 2. NecessaryPermitted 
Development

426 £8,675 £0 £8,675Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

1051 £30,000 £0 £0Leisure Install adult gym equipment next 
to Ditton Fields play area

Cambridge City Council£30,000 2. NecessaryPermitted 
Development

368 £0 £0 £0Leisure Provision of outdoor sports space 
(Specific schemes include extra 
tennis court on Coleridge Rec 
£80,000)

Cambridge City Council£0 2. NecessaryPermitted 
Development

166 £200,000 £0 £200,000Open Space Skate provision, Coldhams 
Common

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

167 £80,000 £0 £80,000Open Space BMX improvements, Coldhams 
Common

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

767 £1,125 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£1,125 2. NecessaryProposed 
Development

£2,684,800 £100,000 £2,013,675Subtotals:2011 - 2016 £571,125

2016 - 2021
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

982 £207,328 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£207,328 2. NecessaryProposed 
Development

130 £1,000,000 £0 £1,000,000Community & 
Social

New community facility for Abbey 
Ward

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

014 £2,000,000 £1,000,000 £0Energy Sleaford Street Primary 
Substation upgrade work

UK Power Networks.£1,000,000 1. CriticalProposed 
Development

011 £0 £0 £0Health Redevelopment of Brookfields 
Community Hospital.

NHS Cambridgeshire£0 2. NecessaryProposed 
Development

427 £156,152 £0 £156,152Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

938 £158,776 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.44 ha)

Cambridgeshire County Council£158,776 2. NecessaryProposed 
Development

768 £20,250 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£20,250 2. NecessaryProposed 
Development

£3,542,506 £1,000,000 £1,156,152Subtotals:2016 - 2021 £1,386,354

2021 - 2026
983 £432,316 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£432,316 2. NecessaryProposed 
Development

428 £325,605 £0 £325,605Leisure Provision of 1.64 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

939 £331,078 £0 £0Open Space Provision and improvement of 
Informal Open Space (3.01 ha)

Cambridgeshire County Council£331,078 2. NecessaryProposed 
Development

244 £42,225 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£42,225 2. NecessaryProposed 
Development

096 £0 £0 £0Water & Drainage local sewer upgrade relating to 
Cambridge Airport

Anglian Water Services£0 2. NecessaryProposed 
Development

£1,131,224 £0 £325,605Subtotals:2021 - 2026 £805,619

2026 - 2031
984 £386,244 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£386,244 2. NecessaryProposed 
Development

429 £290,905 £0 £290,905Leisure Provision of 1.47 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development



Appendix B Cambridge Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

940 £295,794 £0 £0Open Space Provision and improvement of 
Informal Open Space (2.69 ha)

Cambridgeshire County Council£295,794 2. NecessaryProposed 
Development

245 £37,725 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£37,725 2. NecessaryProposed 
Development

£1,010,668 £0 £290,905Subtotals:2026 - 2031 £719,763
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Area North

2011 - 2016
975 £30,000 £0 £0Children's Play 

Space
BMX track next to Brown's Field 
Community Centre.

Cambridgeshire County Council£30,000 2. NecessaryPermitted 
Development

363 £175,000 £0 £0Children's Play 
Space

New Childrens Water play at 
Kings Hedges

Cambridge City Council£175,000 2. NecessaryPermitted 
Development

1053 £140,000 £0 £0Community & 
Social

St Andrew's Hall extension Cambridge City Council and 
Community Group

£140,000 2. NecessaryPermitted 
Development

1054 £50,000 £0 £0Community & 
Social

Community meeting space at 
Sikh community centre

Cambridge City Council and 
Community Group

£50,000 2. NecessaryPermitted 
Development

1039 £0 £0 £0Community & 
Social

Community facility at Chesterton 
Methodist Church

Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

1040 £0 £0 £0Community & 
Social

Community facility in West 
Chesterton

Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

057 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water 
management features at King's 
Hedges and Arbury Wetspot

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

056 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water 
management features at North 
Chesterton

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

054 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water 
management features at 
Chesterton

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

124 £750,000 £0 £750,000Leisure Kings Hedges community and 
sports facility and redevelopment 
of Nun's Way Pavillion

Cambridge City Council£0 2. NecessaryProposed 
Development

157 £0 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey). Specific 
proposals include Chesterton 
Recreation Ground - enlarged 
sports pavilion and reconfigured 
recreation ground, including 
tennis court.

Cambridge City Council£0 2. NecessaryExisting deficiency

127 £0 £0 £0Libraries Small scale alterations of Milton 
Road library/ Rock Road libraries

Friends of Milton Road Library, 
Cambridgeshire County Council

£0 2. NecessaryExisting deficiency

£4,145,000 £0 £3,750,000Subtotals:2011 - 2016 £395,000

2016 - 2021
977 £200,417 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridgeshire County Council£200,417 2. NecessaryProposed 
Development
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

129 £315,485 £0 £235,485Community & 
Social

Refurbishment and improvement 
of hall at Arbury Community 
Centre

Arbury Community Association, 
Cambridge City Council

£80,000 2. NecessaryExisting deficiency

013 £3,000,000 £1,500,000 £0Energy Primary substations upgrade at 
Storeys Way (Arbury/Histon Grid)

UK Power Networks.£1,500,000 1. CriticalProposed 
Development

423 £150,947 £0 £150,947Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

126 £350,000 £0 £350,000Leisure Extension to Manor Sports Centre Cambridge City Council£0 2. NecessaryProposed 
Development

810 £22,700 £0 £22,700Libraries Small scale alterations of Milton 
Road library/ Rock Road libraries 
(20 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

801 £0 £0 £0Libraries Small scale alterations of Milton 
Road library/ Rock Road libraries

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

925 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

926 £153,484 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.4 ha)

Cambridgeshire County Council£153,484 2. NecessaryProposed 
Development

766 £19,575 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£19,575 2. NecessaryProposed 
Development

£4,212,608 £1,500,000 £759,132Subtotals:2016 - 2021 £1,953,476

2021 - 2026
978 £205,792 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridgeshire County Council£205,792 2. NecessaryProposed 
Development

424 £154,995 £0 £154,995Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

811 £22,700 £0 £22,700Libraries Small scale alterations of Milton 
Road library/ Rock Road libraries 
(20 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

927 £157,600 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.43 ha)

Cambridgeshire County Council£157,600 2. NecessaryProposed 
Development

240 £20,100 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£20,100 2. NecessaryProposed 
Development

£561,187 £0 £177,695Subtotals:2021 - 2026 £383,492

2026 - 2031
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

979 £142,826 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridgeshire County Council£142,826 2. NecessaryProposed 
Development

425 £107,571 £0 £107,571Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

812 £16,086 £0 £16,086Libraries Small scale alterations of Milton 
Road library/ Rock Road libraries 
(14 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

928 £109,379 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£109,379 2. NecessaryProposed 
Development

241 £13,950 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£13,950 2. NecessaryProposed 
Development

£389,812 £0 £123,657Subtotals:2026 - 2031 £266,155

Unspecified
1022 £2,000,000 £0 £0Transport and 

Access
Works to Milton Road intersection 
and upgrading of Cowley Road

Cambridgeshire County Council£2,000,000 1. CriticalPermitted 
Development

£2,000,000 £0 £0Subtotals:Unspecified £2,000,000
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Area South

2011 - 2016
371 £180,000 £0 £0Children's Play 

Space
Improvements to informal open 
space and childrens water play at 
Cherry Hinton.

Cambridge City Council£180,000 2. NecessaryExisting deficiency

1055 £100,000 £0 £0Community & 
Social

Community meeting space at 
Princess Court/Hanover Court 
(social housing)

Cambridge City Council£100,000 2. NecessaryPermitted 
Development

449 £30,000 £0 £30,000Community & 
Social

Community minibus for young 
people

Cambridge City Council£0 2. NecessaryProposed 
Development

1047 £0 £0 £0Community & 
Social

Extend Trumpington Bowls Club Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

1046 £0 £0 £0Community & 
Social

Community café in Queen Edith's 
ward

Cambridge City Council and 
Community Group

£0 3. DesirableAspirational 
Infrastructure

090 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water 
management features at Vicar's 
Brook

Cambridge City and County 
Council

£0 1. CriticalExisting deficiency

091 £500,000 £0 £500,000Flood Alleviation Strategic surface water 
management features at Cherry 
Hinton Village

Cambridge City Council  and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

058 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water and 
management features at Cherry 
Hinton

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

176 £228,000 £0 £228,000Leisure Refurbishment of Pavillion at 
Nightingale Avenue

Cambridge City Council£0 2. NecessaryExisting deficiency

1056 £30,000 £0 £0Leisure Outdoor fitness equipment at 
Nightingale Avenue Recreation 
Ground

Cambridge City Council£30,000 2. NecessaryPermitted 
Development

430a £0 £0 £0Leisure Provision of outdoor sports 
space. Specific schemes include 
artificial pitch provision at Long 
Road Sixth Form College 
(£380,000)

Cambridge City Council£0 2. NecessaryPermitted 
Development

1045 £0 £0 £0Leisure Improve Pavilion at Cherry Hinton 
Recreation Ground

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

211 £0 £0 £0Libraries Extension and/or Improvements 
to Cherry Hinton library

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

929 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1044 £950,000 £0 £450,000Open Space Meet external funding shortfall for 
Cherry Hinton Hall grounds 
improvements - phase 2

Cambridge City Council£500,000 3. DesirableAspirational 
Infrastructure

£4,018,000 £0 £3,208,000Subtotals:2011 - 2016 £810,000

2016 - 2021
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
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Critical Non 
Critical:

Development 
Relationship

987 £199,649 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£199,649 2. NecessaryProposed 
Development

608 £600,000 £0 £600,000Community & 
Social

New Community Facility for 
Cherry Hinton

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

015 £2,000,000 £1,000,000 £0Energy Primary substations upgrade work 
at Cherry Hinton Road, Radnor

UK Power Networks£1,000,000 1. CriticalProposed 
Development

431 £150,368 £0 £150,368Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

430b £0 £0 £0Leisure Provision of outdoor sports 
space. Specific schemes include 
artificial cricket pitch and new 
tennis courts at Cherry Hinton. 
(£150,000)

Cambridge City Council£0 2. NecessaryPermitted 
Development

803 £0 £0 £0Libraries Extension and/or Improvements 
to Cherry Hinton library

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

813 £22,700 £0 £22,700Libraries Extension and/or Improvements 
to Cherry Hinton library  (20 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

931 £152,896 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.39 ha)

Cambridgeshire County Council£152,896 2. NecessaryProposed 
Development

930 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

769 £19,500 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£19,500 2. NecessaryProposed 
Development

£3,145,113 £1,000,000 £773,068Subtotals:2016 - 2021 £1,372,045

2021 - 2026
988 £188,131 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£188,131 2. NecessaryProposed 
Development

008 £0 £0 £0Health Extend/improvement existing 
facilities in Cherry Hinton or 
reprovided facility

NHS Cambridgeshire£0 2. NecessaryPermitted 
Development

432 £141,693 £0 £141,693Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

814 £21,189 £0 £21,189Libraries Extension and/or Improvements 
to Cherry Hinton library  (19 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

932 £144,075 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.31 ha)

Cambridgeshire County Council£144,075 2. NecessaryProposed 
Development
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248 £18,375 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£18,375 2. NecessaryProposed 
Development

£513,463 £0 £162,882Subtotals:2021 - 2026 £350,581

2026 - 2031
989 £158,183 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£158,183 2. NecessaryProposed 
Development

433 £119,138 £0 £119,138Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

815 £18,160 £0 £18,160Libraries Extension and/or Improvements 
to Cherry Hinton library (16 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

933 £121,140 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.10 ha)

Cambridgeshire County Council£121,140 2. NecessaryProposed 
Development

747 £15,450 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£15,450 2. NecessaryProposed 
Development

£432,071 £0 £137,298Subtotals:2026 - 2031 £294,773

Unspecified
1026 £2,000,000 £0 £2,000,000Transport and 

Access
Mill Road - public realm and 
highways improvements to 
support this retail-focused area.

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

£2,000,000 £0 £2,000,000Subtotals:Unspecified £0
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Public 
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Critical Non 
Critical:

Development 
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Area West/Central

2011 - 2016
375 £343,453 £0 £0Children's Play 

Space
New children's water play at 
Lammas Land and Sheep's Green

Cambridge City Council£343,453 2. NecessaryExisting deficiency

460 £1,000,000 £0 £1,000,000Community & 
Social

Community Facility at Great St. 
Mary's

Cambridge City Council£0 2. NecessaryProposed 
Development

1059 £12,000 £0 £0Community & 
Social

Community meeting space at 
Centre 33

Cambridge City Council and 
Community Group

£12,000 2. NecessaryPermitted 
Development

123 £300,000 £0 £300,000Community & 
Social

New community facility at 
Brunswick site, Newmarket Road

Developer£0 2. NecessaryProposed 
Development

089 £2,000,000 £0 £2,000,000Flood Alleviation Strategic surface water 
management features at City 
Centre

Cambridge City Council  and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

055 £1,000,000 £0 £1,000,000Flood Alleviation Strategic surface water 
management features at Bin 
Brook

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

434 £0 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey). Specific 
proposals include Cambridge 
Rugby Club - changing facilities 
upgrade and 3G pitch and a new 
tennis court for Histon Road 
Recreation Ground.

Cambridge City Council£0 2. NecessaryPermitted 
Development

128 £0 £0 £0Libraries Extension/alteration/relocation to 
existing library provision (to be 
determined)

Friends of Rock Road library, 
Cambridgeshire County Council

£0 2. NecessaryExisting deficiency

1211 £900,000 £0 £900,000Open Space Jesus Green - Infrastructure 
improvements to include toilets, 
kiosks, community spaces and 
facilities to broaden and develop 
audiences.

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

£5,555,453 £0 £5,200,000Subtotals:2011 - 2016 £355,453

2016 - 2021
991 £208,863 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£208,863 2. NecessaryProposed 
Development

607 £387,220 £0 £387,220Community & 
Social

Small Scale Community Facility Cambridgeshire County Council£0 2. NecessaryExisting deficiency

016 £3,000,000 £1,500,000 £0Energy Primary substation upgrades 
Storeys Way and St Anthonys 
Street.

UK Power Networks£1,500,000 1. CriticalProposed 
Development

1060 £210,000 £0 £0Leisure Rouse Ball Pavillion 
redevelopment, Jesus Green

Cambridge City Council /external 
partners

£210,000 2. NecessaryPermitted 
Development
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173 £500,000 £0 £328,500Leisure Cambridge University, West 
Cambridge swimming provision

Cambridge City 
Council/Cambridge University

£171,500 2. NecessaryPermitted 
Development

804 £22,700 £0 £22,700Libraries Extension/alteration/relocation to 
existing library provision (20 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

935 £159,952 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.45 ha)

Cambridge City Council£159,952 2. NecessaryProposed 
Development

251 £20,400 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£20,400 2. NecessaryProposed 
Development

£4,509,135 £1,500,000 £738,420Subtotals:2016 - 2021 £2,270,715

2021 - 2026
992 £195,809 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£195,809 2. NecessaryProposed 
Development

436 £147,477 £0 £147,477Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

816 £21,565 £0 £21,565Libraries Extension/alteration/relocation to 
existing library provision (19 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

936 £149,955 £0 £0Open Space Provision and improvement of 
Informal Open Space (1.36 ha)

Cambridge City Council£149,955 2. NecessaryProposed 
Development

252 £19,125 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£19,125 2. NecessaryProposed 
Development

£533,931 £0 £169,042Subtotals:2021 - 2026 £364,889

2026 - 2031
993 £142,058 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£142,058 2. NecessaryProposed 
Development

437 £106,993 £0 £106,993Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

817 £15,809 £0 £15,809Libraries Extension/alteration/relocation to 
existing library provision (14 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

937 £108,791 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridge City Council£108,791 2. NecessaryProposed 
Development

253 £13,875 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£13,875 2. NecessaryProposed 
Development

£387,526 £0 £122,802Subtotals:2026 - 2031 £264,724

Unspecified
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1021 £1,000,000 £0 £1,000,000Transport and 
Access

Fitzroy/Burleigh St/Grafton Area 
of Major Change.  Main works 
would be to the frontage of East 
Road and to Burleigh St in order 
to improve the public realm.

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1027 £1,000,000 £0 £1,000,000Transport and 
Access

Old Press/Mill Lane highways 
improvements to over-congested 
and dangerous junctions and 
public realm improvements on the 
back of redevelopment and 
infilling of this historic 1-2 block 
area.

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1025 £2,000,000 £0 £2,000,000Transport and 
Access

Mitcham's Corner improvements, 
including the reversion of one-
way gyratory system back to its 
original two-way system, junction 
improvements, public realm 
works, and cycle and ped works.

Cambridge City Council  and 
Cambridgeshire County Council

£0 2. NecessaryProposed 
Development

£4,000,000 £0 £4,000,000Subtotals:Unspecified £0
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Cambridge (City Wide)

2011 - 2016
438 £50,000 £0 £50,000Community & 

Social
New Youth Bus Cambridge City Council£0 2. NecessaryProposed 

Development

541 £1,775,000 £0 £1,775,000Education Expansion of St Laurence to 315 
place primary school, to meet 
demand for Catholic places and 
contribute to meeting general 
demand for school places

Cambridgeshire County Council£0 1. CriticalExisting deficiency

552 £17,750,250 £0 £17,750,250Education Up to 5 FE Primary provision 
(new schools or expansions to be 
determined)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

047 £200,000 £0 £200,000Flood Alleviation Flood risk reduction works for 
Vicar's Brook and associated 
flood risk mitigation study

Environment Agency, City and 
County Council's

£0 1. CriticalExisting deficiency

048 £1,000,000 £0 £1,000,000Flood Alleviation Environmental enhancement 
project to undertake river 
restoration projects and increase 
flood plain storage

Environment Agency£0 1. CriticalExisting deficiency

046 £500,000 £0 £500,000Flood Alleviation Flood risk reduction works for the 
River Cam and associated flood 
risk mitigation study

Environment Agency, City and 
County Council's

£0 1. CriticalExisting deficiency

452 £160,000 £0 £0Green Infrastructure Logan's Meadow LNR extension Cambridge City Council£160,000 2. NecessaryExisting deficiency

451 £100,000 £0 £0Green Infrastructure Paradise LNR extension Cambridge City Council£100,000 2. NecessaryPermitted 
Development

154 £70,000 £0 £70,000Leisure Indoor gymnastics training and 
competition facility

Cambridge City Council£0 2. NecessaryExisting deficiency

151 £75,000 £0 £75,000Leisure New inclusive IFI fitness gym at 
Abbey Pools

Cambridge City Council£0 2. NecessaryProposed 
Development

174 £600,000 £0 £600,000Leisure Jesus Green Outdoor Swimming 
Pool - Landscaping Improvements

Cambridge City Council£0 2. NecessaryProposed 
Development

168 £400,000 £0 £400,000Leisure Abbey Swimming Pool 
Improvements - Environmental 
improvements (CHP BM's boiler)

Cambridge City Council£0 2. NecessaryExisting deficiency

171 £250,000 £0 £250,000Leisure Cambridge University, West 
Cambridge Sports Centre 
community sports provision

Cambridge City 
Council/Cambridge University

£0 2. NecessaryProposed 
Development

156 £535,000 £0 £458,000Leisure Full size floodlit 3G pitch Cambridge City Council£77,000 2. NecessaryPermitted 
Development

155 £120,000 £0 £120,000Leisure Outdoor Fitness Equipment Cambridge City Council£0 2. NecessaryProposed 
Development

550 £1,000,000 £0 £1,000,000Leisure Extension to facilites at Abbey 
Swimming pool

Cambridge City Council£0 2. NecessaryProposed 
Development
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454 £0 £0 £0Waste Four new Bring Sites (Cambridge 
City wide)

Cambridge City Council£0 2. NecessaryProposed 
Development

£24,585,250 £0 £24,248,250Subtotals:2011 - 2016 £337,000

2016 - 2021
481 £30,000 £0 £30,000Community & 

Social
Provision of new or extended 
cemetery (1.3 ha)

Cambridge City Council£0 2. NecessaryProposed 
Development

125 £500,000 £0 £500,000Community & 
Social

Indoor skate park Cambridge City Council£0 3. DesirableExisting deficiency

553 £14,200,200 £0 £14,200,200Education Up to 4 FE Primary provision 
(new schools or expansions to be 
determined)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

544 £30,000,000 £0 £29,353,627Education New Secondary School (size 
currently undecided)

Cambridgeshire County Council£646,373 2. NecessaryPermitted 
Development

012 £3,000,000 £1,500,000 £0Energy Upgrade work to Sleaford Street 
and St Anthony Primary 
Substations

UK Power Networks.£1,500,000 1. CriticalProposed 
Development

203 £0 £0 £0Energy Energy infrastructure on 
Cambridge City Council land to 
facilitate new housing and local 
communities.

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

204 £23,000,000 £0 £23,000,000Energy Cambridge City CHP and district 
heat network

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

331 £0 £0 £0Energy Wing development at Newmarket 
Road with combined heat and 
power and district heating 
network to include new 
development and commerical 
properties.

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

328 £0 £0 £0Energy Land around Addenbrookes, 
district heat network, for 
Cambridge City Council and other 
development land.

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

530 £0 £0 £0Green Infrastructure Acquire land adjacent to Barnwell 
West LNR to create a “Community
 Woodland”, habitats and growing 
spaces.

Cambridge City Council£0 2. NecessaryExisting deficiency

529 £39,734 £0 £0Green Infrastructure Local Nature Reserve 
designations, enhancements and 
extensions at Norman Cement 
pits/Hayster Open Space, and 
Nine Wells LNR Extension.

Cambridge City Council£39,734 2. NecessaryPermitted 
Development

1071 £240,198 £0 £0Green Infrastructure Ecological mitigation measures Cambridge City Council£240,198 2. NecessaryPermitted 
Development

532 £0 £0 £0Green Infrastructure Develop the new green access 
corridors, (C1 to C9 in the 
Cambridge Nature Conservation 
Strategy)

Cambridge City Council£0 2. NecessaryProposed 
Development
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152 £500,000 £0 £500,000Leisure Indoor athletic training facility, 
Wilberforce Road

Cambridge City Council£0 2. NecessaryProposed 
Development

153 £250,000 £0 £250,000Leisure Indoor street sports Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

1530 £250,000 £0 £250,000Leisure BMX facility Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

146 £0 £0 £0Leisure Ice Rink For Cambridge Local Consortium CLIC£0 3. DesirableAspirational 
Infrastructure

032 £4,109,000 £0 £4,109,000Transport and 
Access

Public Realm Improvements to 
Riverside

Cambridge City Council£0 2. NecessaryProposed 
Development

033 £25,000,000 £0 £25,000,000Transport and 
Access

Improvements to Hills Road and 
related streets (Project 
Cambridge to improve route 
connecting rail station to City 
Centre)

Cambridge City Council  and 
Cambridgeshire County Council

£0 2. NecessaryProposed 
Development

035 £7,346,500 £0 £7,346,500Transport and 
Access

Neighbourhood Centre Public 
Realm Improvements (Arbury 
Court, Trumpington High Street, 
Barnwell Road Shops, Carlton 
Way Shops and Cambridge 
Leisure Park)

Cambridge City Council£0 2. NecessaryProposed 
Development

1014 £5,000,000 £0 £5,000,000Transport and 
Access

Third City Centre Cycle Park Cambridge City Council  and 
Cambridgeshire County Council

£0 2. NecessaryProposed 
Development

455 £0 £0 £0Waste Three new Bring Sites 
(Cambridge City wide)

Cambridge City Council£0 2. NecessaryExisting deficiency

036 £140,000 £0 £140,000Waste One new Refuse Collection 
Vehicle (RCV)  £140,000 each

Cambridge City Council£0 2. NecessaryProposed 
Development

039 £80,000 £0 £80,000Waste One New Recycling Collection 
Vehicle £80,000 each

Cambridge City Council£0 2. NecessaryExisting deficiency

043 £5,500,000 £0 £4,414,112Waste New Household Recycling Centre 
at Cambridge (South)

Cambridgeshire County Council£1,085,888 2. NecessaryExisting deficiency

044 £5,500,000 £0 £4,365,358Waste New Household Recycling Centre 
at Cambridge (North-West)

Cambridgeshire County Council£1,134,642 2. NecessaryExisting deficiency

087 £1,000,000 £0 £1,000,000Water & Drainage River restoration, 
hydromorphology improvements 
and diffuse pollutant reduction

Cambridge City Council and 
Cambridgeshire County Council

£0 2. NecessaryProposed 
Development

£125,685,63
2

£1,500,000 £119,538,797Subtotals:2016 - 2021 £4,646,835

2021 - 2026
554 £7,100,100 £0 £7,100,100Education Up to 2 FE Primary provision 

(new schools or expansions to be 
determined)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

026 £15,500,000 £10,000,000 £0Energy Arbury Electricity Grid 
Improvements

UK Power Networks£5,500,000 1. CriticalProposed 
Development
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1094 £0 £0 £0Health Improvements to city-wide health 
infrastructure

Cambridgeshire and 
Peterborough Clinical 
Commissioning group and NHS 
England

£0 2. NecessaryProposed 
Development

1061 £2,790,000 £0 £2,790,000Leisure 1 new Sports Hall Cambridge City Council£0 2. NecessaryProposed 
Development

482 £800,000 £0 £800,000Leisure Dry Diving Training facility Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

149 £200,000 £0 £200,000Leisure Martial arts centre Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

045 £5,500,000 £0 £5,499,620Waste New Household Recycling Centre 
at Cambridge (East)

Cambridgeshire County Council£380 2. NecessaryExisting deficiency

750 £80,000 £0 £80,000Waste One New Recycling Collection 
Vehicle £80,000 each

Cambridge City Council£0 2. NecessaryProposed 
Development

456 £0 £0 £0Waste One new Bring Site (Cambridge 
City wide)

Cambridge City Council£0 2. NecessaryProposed 
Development

£31,970,100 £10,000,00
0

£16,469,720Subtotals:2021 - 2026 £5,500,380

2026 - 2031
457 £0 £0 £0Waste One new Bring Site (Cambridge 

City wide)
Cambridge City Council£0 2. NecessaryProposed 

Development

£0 £0 £0Subtotals:2026 - 2031 £0

Unspecified
1023 £3,000,000 £0 £3,000,000Green Infrastructure Wider regeneration of the area 

south of Coldham's Lane to 
include a mixture of green 
infrastructure, site remediation 
and highway and cycle/pedestrian 
works.

Cambridgeshire County Council£0 3. DesirableAspirational 
Infrastructure

1210 £0 £0 £0Leisure A bespoke 5-a-side football 
complex

Cambridge City Council£0 3. DesirableAspirational 
Infrastructure

1037 £2,767,500 £0 £2,767,500Transport and 
Access

Public Realm City Centre Projects 
10: St. John's Street

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1029 £306,000 £0 £306,000Transport and 
Access

Public Realm City Centre Projects 
2: St Mary's Passage

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1038 £862,500 £0 £862,500Transport and 
Access

Public Realm City Centre Projects 
11: Bridge Street (Jesus Lane to 
St. John's Street)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1036 £1,419,000 £0 £1,419,000Transport and 
Access

Public Realm City Centre Projects 
9: Corn Exchange Street

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1034 £1,748,250 £0 £1,748,250Transport and 
Access

Public Realm City Centre Projects 
7: Guildhall area incl. Guildhall 
Street, Wheeler St & Peas Hill

Cambridgeshire County Council£0 2. NecessaryProposed 
Development
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1033 £666,000 £0 £666,000Transport and 
Access

Public Realm City Centre Projects 
6: Petty Cury

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1032 £273,000 £0 £273,000Transport and 
Access

Public Realm City Centre Projects 
5: Market Passage

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1035 £435,750 £0 £435,750Transport and 
Access

Public Realm City Centre Projects 
8: Rose Crescent

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1030 £2,833,500 £0 £2,833,500Transport and 
Access

Public Realm City Centre Projects 
3: Sidney Street (Hobsons St to 
Jesus Lane)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1028 £5,523,750 £0 £5,523,750Transport and 
Access

Public Realm City Centre Projects 
1: Market Square incl. Market Hill 
(Guildhall north) & St. Mary's St

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

1031 £720,750 £0 £720,750Transport and 
Access

Public Realm City Centre Projects 
4: Market Street

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

£20,556,000 £0 £20,556,000Subtotals:Unspecified £0
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Station Area

2011 - 2016
119 £131,190 £0 £84,190Community & 

Social
Improve community facilities at 
The Junction (As part of Station 
Development)

Cambridge City Council£47,000 2. NecessaryPermitted 
Development

010 £0 £0 £0Health Replacement of temporary facility 
with permanent facility to support 
station area. (Increase floor area 
from 383m2 to 860m2).

NHS Cambridgeshire & GP 
Practice.

£0 2. NecessaryPermitted 
Development

920 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

£131,190 £0 £84,190Subtotals:2011 - 2016 £47,000

2016 - 2021
921 £0 £0 £0Open Space Provision and improvement of 

Informal Open Space
Cambridgeshire County Council£0 2. NecessaryPermitted 

Development

£0 £0 £0Subtotals:2016 - 2021 £0

2021 - 2026
973 £138,218 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£138,218 2. NecessaryProposed 
Development

421 £104,101 £0 £104,101Leisure Provision of 0.52 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

Cambridge City Council£0 2. NecessaryProposed 
Development

808 £15,890 £0 £15,890Libraries Extension/alteration/relocation to 
existing library provision (14 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

922 £105,851 £0 £0Open Space Provision and improvement of 
Informal Open Space

Cambridgeshire County Council£105,851 2. NecessaryProposed 
Development

745 £13,500 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£13,500 2. NecessaryProposed 
Development

£377,560 £0 £119,991Subtotals:2021 - 2026 £257,569

2026 - 2031
974 £287,955 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

Cambridge City Council£287,955 2. NecessaryProposed 
Development

688 £216,878 £0 £216,878Leisure Provision of 1.09 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

809 £32,915 £0 £32,915Libraries Extension/alteration/relocation to 
existing library provision (29 Sqm)

Cambridgeshire County Council£0 2. NecessaryProposed 
Development



Appendix B Cambridge Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation
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Relationship

923 £220,523 £0 £0Open Space Provision and improvement of 
Informal Open Space (2 ha)

Cambridgeshire County Council£220,523 2. NecessaryProposed 
Development

746 £28,125 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£28,125 2. NecessaryProposed 
Development

£786,396 £0 £249,793Subtotals:2026 - 2031 £536,603

Unspecified
1024 £500,000 £0 £500,000Transport and 

Access
Transport improvements Station 
Area East, involving 
improvements to the junction at 
Cherry Hinton Road and creating 
a gateway.

Cambridgeshire County Council£0 1. CriticalProposed 
Development

£500,000 £0 £500,000Subtotals:Unspecified £0
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Bassingbourn

2011 - 2016
378 £0 £0 £0Community & 

Social
Improvements to community 
meeting space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

689 £34,266 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£34,266 2. NecessaryPermitted 
Development

288 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£34,266 £0 £0Subtotals:2011 - 2016 £34,266

2016 - 2021
334 £47,630 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£47,630 2. NecessaryProposed 
Development

865 £18,727 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£18,727 2. NecessaryProposed 
Development

667 £8,420 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£8,420 2. NecessaryPermitted 
Development

690 £38,676 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£38,676 2. NecessaryProposed 
Development

819 £3,405 £0 £3,405Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

610 £7,196 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£7,196 2. NecessaryProposed 
Development

609 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

770 £3,128 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£3,128 2. NecessaryProposed 
Development

£127,182 £0 £3,405Subtotals:2016 - 2021 £123,777

2021 - 2026
639 £68,799 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£68,799 2. NecessaryProposed 
Development

866 £27,050 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£27,050 2. NecessaryProposed 
Development
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691 £55,865 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£55,865 2. NecessaryProposed 
Development

820 £5,675 £0 £5,675Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

611 £10,395 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£10,395 2. NecessaryProposed 
Development

561 £4,518 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£4,518 2. NecessaryProposed 
Development

£172,302 £0 £5,675Subtotals:2021 - 2026 £166,627

2026 - 2031
640 £82,558 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£82,558 2. NecessaryProposed 
Development

867 £32,460 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£32,460 2. NecessaryProposed 
Development

692 £67,038 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£67,038 2. NecessaryProposed 
Development

821 £6,810 £0 £6,810Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

941 £12,474 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£12,474 2. NecessaryProposed 
Development

562 £5,421 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£5,421 2. NecessaryProposed 
Development

£206,761 £0 £6,810Subtotals:2026 - 2031 £199,951
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Bottisham

2011 - 2016
345 £26,461 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£26,461 2. NecessaryProposed 
Development

870 £10,404 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£10,404 2. NecessaryProposed 
Development

386 £0 £0 £0Community & 
Social

Improvements to existing 
community centre provision to 
address underprovision in 
Fulbourn, Great Wilbraham and 
Little Wilbraham

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

399 £21,486 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£21,486 2. NecessaryProposed 
Development

697 £27,173 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£27,173 2. NecessaryPermitted 
Development

297 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

942 £3,998 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£3,998 2. NecessaryProposed 
Development

757 £1,738 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£1,738 2. NecessaryProposed 
Development

£91,260 £0 £0Subtotals:2011 - 2016 £91,260

2016 - 2021
641 £320,708 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£320,708 2. NecessaryProposed 
Development

871 £126,094 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£126,094 2. NecessaryProposed 
Development

113 £0 £0 £0Green Infrastructure Enhancement of Coton 
Countryside Reserve

South Cambridgeshire District 
Council, Water for Wildlife, 
Environment Agency  Parish 
Councils, landowners

£0 3. DesirableAspirational 
Infrastructure

406 £260,416 £0 £0Leisure Provision of 1.12 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£260,416 2. NecessaryProposed 
Development
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666 £53,570 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£53,570 2. NecessaryPermitted 
Development

824 £23,835 £0 £23,835Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

298 £48,456 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£48,456 2. NecessaryProposed 
Development

1020 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

758 £21,059 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£21,059 2. NecessaryProposed 
Development

£854,138 £0 £23,835Subtotals:2016 - 2021 £830,303

2021 - 2026
995 £116,429 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£116,429 2. NecessaryProposed 
Development

872 £45,777 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£45,777 2. NecessaryProposed 
Development

407 £94,540 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£94,540 2. NecessaryProposed 
Development

825 £9,080 £0 £9,080Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

299 £17,591 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£17,591 2. NecessaryProposed 
Development

759 £7,645 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£7,645 2. NecessaryProposed 
Development

£291,062 £0 £9,080Subtotals:2021 - 2026 £281,982

2026 - 2031
996 £139,714 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£139,714 2. NecessaryProposed 
Development

873 £54,932 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£54,932 2. NecessaryProposed 
Development

408 £113,449 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£113,449 2. NecessaryProposed 
Development
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826 £11,350 £0 £11,350Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

612 £21,110 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£21,110 2. NecessaryProposed 
Development

563 £9,174 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£9,174 2. NecessaryProposed 
Development

£349,729 £0 £11,350Subtotals:2026 - 2031 £338,379
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Bourn Airfield (by 2031)

2021 - 2026
678 £18,018 £0 £0Allotments On site allotments and 

community gardens (0.14 ha)
South Cambridgeshire District 
Council/Parish Council

£18,018 2. NecessaryProposed 
Development

673 £158,766 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire District 
Council/Parish Council

£158,766 2. NecessaryProposed 
Development

327 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

1091 £2,200,000 £0 £0Health Community Health facility for 
provision of a range of Primary 
and Community services. Approx 
1000 sm, GIA plus parking and 
access.

Cambridgeshire and 
Peterborough Clinical 
Commissioning group and NHS 
England

£2,200,000 2. NecessaryProposed 
Development

719 £128,919 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£128,919 2. NecessaryProposed 
Development

634 £23,988 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£23,988 2. NecessaryProposed 
Development

584 £10,425 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£10,425 2. NecessaryProposed 
Development

1501 £0 £0 £0Waste Waste water treatment of surface 
water drainage for Bourn Airfield

£0 2. NecessaryProposed 
Development

£2,540,116 £0 £0Subtotals:2021 - 2026 £2,540,116

2026 - 2031
679 £158,558 £0 £0Allotments On site allotments and 

community gardens (1.22 ha)
South Cambridgeshire District 
Council/Parish Council

£158,558 2. NecessaryProposed 
Development

674 £1,397,143 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (2.44 ha)

South Cambridgeshire District 
Council/Parish Council

£1,397,143 2. NecessaryProposed 
Development

603 £1,475,455 £0 £0Community & 
Social

New Community Centre South Cambridgeshire District 
Council/Parish Council

£1,475,455 2. NecessaryProposed 
Development

1223 £12,764,532 £0 £0Education 3FE Primary School with early 
years

Cambridgeshire County Council£12,764,532 2. NecessaryProposed 
Development

720 £1,134,485 £0 £0Leisure Provision of 4.88 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£1,134,485 2. NecessaryProposed 
Development

635 £211,096 £0 £0Open Space On site provision of Informal 
Open Space (1.22 ha)

South Cambridgeshire District 
Council/Parish Council

£211,096 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

585 £91,740 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£91,740 2. NecessaryProposed 
Development

£17,233,009 £0 £0Subtotals:2026 - 2031 £17,233,009
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Bourn Airfield (Total)

2031 - 2041
965 £243,844 £0 £0Allotments On site allotments and 

community gardens (1.88 ha)
South Cambridgeshire District 
Council/Parish Council

£243,844 2. NecessaryProposed 
Development

663 £2,148,637 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (3.75 ha)

South Cambridgeshire District 
Council/Parish Council

£2,148,637 2. NecessaryProposed 
Development

1224 £8,509,643 £0 £0Education Phase 2 - 2FE Primary School 
with early years

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

1225 £8,509,643 £0 £0Education Phase 2 - 2FE Primary School 
with early years

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

1450 £22,000,000 £0 £0Education New 6FE Secondary School to 
serve the development at Bourn 
Airfield

Cambridgeshire County Council£22,000,000 2. NecessaryProposed 
Development

1068 £2,790,000 £0 £0Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£2,790,000 2. NecessaryProposed 
Development

733 £1,744,701 £0 £0Leisure Provision of 7.50 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£1,744,701 2. NecessaryProposed 
Development

600 £1,131,550 £0 £0Libraries New key library 350 sqm Cambridgeshire County Council£1,131,550 2. NecessaryProposed 
Development

958 £324,640 £0 £0Open Space On site provision of Informal 
Open Space (1.88 ha)

South Cambridgeshire District 
Council/Parish Council

£324,640 2. NecessaryProposed 
Development

744 £141,085 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£141,085 2. NecessaryProposed 
Development

596 £80,000 £0 £0Waste One new recycling collection 
vehicle to support development

CCC/SCDC£80,000 2. NecessaryProposed 
Development

597 £140,000 £0 £0Waste One new refuse collection vehicle CCC/SCDC£140,000 2. NecessaryProposed 
Development

£47,763,743 £0 £0Subtotals:2031 - 2041 £47,763,743
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Cambourne

2011 - 2016
1207 £0 £0 £0Faith Extend existing faith provision South Cambridgeshire District 

 Council/Cambridgeshire 
Ecumenical Council

£0 3. DesirableAspirational 
Infrastructure

009 £805,000 £0 £805,000Health Extension to Sackville House to 
support development at 
Cambourne

County Council/NHS 
Cambridgeshire

£0 2. NecessaryPermitted 
Development

943 £0 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£805,000 £0 £805,000Subtotals:2011 - 2016 £0

2016 - 2021
944 £0 £0 £0Open Space On site provision of Informal 

Open Space
South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£0 £0 £0Subtotals:2016 - 2021 £0

2021 - 2026
945 £0 £0 £0Open Space On site provision of Informal 

Open Space
South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£0 £0 £0Subtotals:2021 - 2026 £0
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Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Cambourne West

2016 - 2021
790 £370,455 £0 £0Children's Play 

Space
On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire District 
Council/Parish Council

£370,455 2. NecessaryProposed 
Development

1092 £825,000 £0 £0Health Community Health facility 
improvements or new facility

Cambridgeshire and 
Peterborough Clinical 
Commissioning group and NHS 
England

£825,000 2. NecessaryProposed 
Development

806 £27,240 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£27,240 2. NecessaryProposed 
Development

946 £55,972 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£55,972 2. NecessaryProposed 
Development

780 £24,325 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£24,325 2. NecessaryProposed 
Development

£1,302,992 £0 £0Subtotals:2016 - 2021 £1,302,992

2021 - 2026
791 £793,832 £0 £0Children's Play 

Space
On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (1.39 ha)

South Cambridgeshire District 
Council/Parish Council

£793,832 2. NecessaryProposed 
Development

878 £1,475,455 £0 £0Community & 
Social

New Community Facility or 
improvements to existing facilities

South Cambridgeshire District 
Council/Parish Council

£1,475,455 2. NecessaryProposed 
Development

1320 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the Cambourne 
West development with early 
years provision.

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

1322 £9,780,888 £0 £0Education Expansion of Cambourne VC to 
meet Secondary School 
requirements of the development 
at Cambourne West.

Cambridgeshire County Council£9,780,888 2. NecessaryProposed 
Development

326 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

829 £59,020 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£59,020 2. NecessaryProposed 
Development

947 £119,941 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£119,941 2. NecessaryProposed 
Development

781 £52,125 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£52,125 2. NecessaryProposed 
Development
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Cost
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

£20,790,904 £0 £0Subtotals:2021 - 2026 £20,790,904

2026 - 2031
792 £432,377 £0 £0Children's Play 

Space
On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire District 
Council/Parish Council

£432,377 2. NecessaryProposed 
Development

1321 £1,911,074 £0 £0Education Additional primary school 
provision, through expansion of 
one the of the additional primary 
schools or a 1FE school to meet 
projected demand in Cambourne.

Cambridgeshire County Council£1,911,074 2. NecessaryProposed 
Development

320 £300,811 £0 £0Leisure Provision of 1.29 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£300,811 2. NecessaryProposed 
Development

321 £644,594 £0 £0Leisure Provision of 2.77 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£644,594 2. NecessaryProposed 
Development

322 £343,783 £0 £0Leisure Provision of 1.48 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£343,783 2. NecessaryProposed 
Development

830 £31,780 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£31,780 2. NecessaryProposed 
Development

948 £63,969 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£63,969 2. NecessaryProposed 
Development

782 £27,800 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£27,800 2. NecessaryProposed 
Development

£3,756,188 £0 £0Subtotals:2026 - 2031 £3,756,188
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Ref Infrastructure 
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Comberton

2011 - 2016
376 £0 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
address underprovision and 
improve quality in Maddingley, 
Longstowe and Hardwick

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

404 £45,795 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£45,795 2. NecessaryPermitted 
Development

294 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£45,795 £0 £0Subtotals:2011 - 2016 £45,795

2016 - 2021
793 £207,455 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£207,455 2. NecessaryProposed 
Development

880 £81,566 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£81,566 2. NecessaryProposed 
Development

329 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

698 £168,454 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£168,454 2. NecessaryProposed 
Development

405 £35,537 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£35,537 2. NecessaryPermitted 
Development

833 £15,890 £0 £15,890Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

949 £31,345 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£31,345 2. NecessaryProposed 
Development

295 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

729 £13,622 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£13,622 2. NecessaryProposed 
Development

£553,869 £0 £15,890Subtotals:2016 - 2021 £537,979

2021 - 2026
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Private 
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642 £158,766 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£158,766 2. NecessaryProposed 
Development

881 £62,423 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£62,423 2. NecessaryProposed 
Development

699 £128,919 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£128,919 2. NecessaryProposed 
Development

834 £12,485 £0 £12,485Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

613 £23,988 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£23,988 2. NecessaryProposed 
Development

730 £10,425 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£10,425 2. NecessaryProposed 
Development

£397,006 £0 £12,485Subtotals:2021 - 2026 £384,521

2026 - 2031
643 £190,520 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£190,520 2. NecessaryProposed 
Development

882 £74,908 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£74,908 2. NecessaryProposed 
Development

775 £154,703 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£154,703 2. NecessaryProposed 
Development

835 £14,755 £0 £14,755Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

614 £28,786 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£28,786 2. NecessaryProposed 
Development

783 £12,510 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£12,510 2. NecessaryProposed 
Development

£476,182 £0 £14,755Subtotals:2026 - 2031 £461,427
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Cottenham

2011 - 2016
388 £0 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
address underprovision and 
improve quality in Cottenham and 
Willingham.

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

693 £116,403 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£116,403 2. NecessaryPermitted 
Development

303 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£116,403 £0 £0Subtotals:2011 - 2016 £116,403

2016 - 2021
794 £115,370 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£115,370 2. NecessaryProposed 
Development

885 £45,361 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£45,361 2. NecessaryProposed 
Development

108 £0 £0 £0Green Infrastructure Creation of nature reserves and 
improved access - 
walkways/cycleways from Wicken 
Fen to Cambridge

Environment Agency, 
Cambridgeshire County Council, 
South Cambridgeshire District 
Council, Natural England.

£0 3. DesirableAspirational 
Infrastructure

665 £93,681 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£93,681 2. NecessaryProposed 
Development

694 £168,109 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£168,109 2. NecessaryPermitted 
Development

837 £9,080 £0 £9,080Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

615 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

950 £17,431 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£17,431 2. NecessaryProposed 
Development

771 £7,576 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£7,576 2. NecessaryProposed 
Development

£456,608 £0 £9,080Subtotals:2016 - 2021 £447,528

2021 - 2026
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645 £89,968 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£89,968 2. NecessaryProposed 
Development

886 £35,373 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£35,373 2. NecessaryProposed 
Development

695 £73,054 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£73,054 2. NecessaryProposed 
Development

838 £6,810 £0 £6,810Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

616 £13,593 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£13,593 2. NecessaryProposed 
Development

567 £5,908 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£5,908 2. NecessaryProposed 
Development

£224,706 £0 £6,810Subtotals:2021 - 2026 £217,896

2026 - 2031
646 £107,961 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£107,961 2. NecessaryProposed 
Development

887 £42,448 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£42,448 2. NecessaryProposed 
Development

696 £87,665 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£87,665 2. NecessaryProposed 
Development

839 £7,945 £0 £7,945Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

617 £16,312 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£16,312 2. NecessaryProposed 
Development

568 £7,089 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£7,089 2. NecessaryProposed 
Development

£269,420 £0 £7,945Subtotals:2026 - 2031 £261,475
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Gamlingay

2011 - 2016
381 £0 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
improve quality

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

020 £4,000,000 £2,000,000 £0Energy Primary substations upgrades at 
Croydon, Sandy and Little Barford.

UK Power Networks£2,000,000 1. CriticalProposed 
Development

700 £3,427 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£3,427 2. NecessaryPermitted 
Development

291 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£4,003,427 £2,000,000 £0Subtotals:2011 - 2016 £2,003,427

2016 - 2021
701 £40,631 £0 £0Leisure Provision of outdoor sports space 

(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£40,631 2. NecessaryPermitted 
Development

619 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£40,631 £0 £0Subtotals:2016 - 2021 £40,631

2021 - 2026
648 £95,260 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£95,260 2. NecessaryProposed 
Development

890 £37,454 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£37,454 2. NecessaryProposed 
Development

702 £77,351 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£77,351 2. NecessaryProposed 
Development

841 £7,945 £0 £7,945Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County council£0 2. NecessaryProposed 
Development

620 £14,393 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£14,393 2. NecessaryProposed 
Development

570 £6,255 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£6,255 2. NecessaryProposed 
Development

£238,658 £0 £7,945Subtotals:2021 - 2026 £230,713
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Impington

2011 - 2016
385 £0 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
address underprovision and 
improve quality in Histon, 
impington and Girton

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

088 £500,000 £0 £500,000Flood Alleviation Strategic surface water 
management features at Milton

Cambridge City Council and 
Cambridgeshire County Council

£0 1. CriticalExisting deficiency

703 £93,137 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£93,137 2. NecessaryPermitted 
Development

296 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£593,137 £0 £500,000Subtotals:2011 - 2016 £93,137

2016 - 2021
795 £83,617 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£83,617 2. NecessaryProposed 
Development

893 £32,876 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£32,876 2. NecessaryProposed 
Development

664 £67,897 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£67,897 2. NecessaryProposed 
Development

704 £214,644 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£214,644 2. NecessaryPermitted 
Development

843 £6,810 £0 £6,810Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

951 £12,634 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£12,634 2. NecessaryProposed 
Development

621 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

772 £5,491 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£5,491 2. NecessaryProposed 
Development

£423,969 £0 £6,810Subtotals:2016 - 2021 £417,159

2021 - 2026
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

650 £52,922 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£52,922 2. NecessaryProposed 
Development

894 £20,808 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£20,808 2. NecessaryProposed 
Development

705 £42,973 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£42,973 2. NecessaryProposed 
Development

844 £4,540 £0 £4,540Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

622 £7,996 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£7,996 2. NecessaryProposed 
Development

572 £3,475 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£3,475 2. NecessaryProposed 
Development

£132,714 £0 £4,540Subtotals:2021 - 2026 £128,174

2026 - 2031
651 £63,507 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£63,507 2. NecessaryProposed 
Development

895 £24,969 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£24,969 2. NecessaryProposed 
Development

706 £51,568 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£51,568 2. NecessaryProposed 
Development

845 £4,540 £0 £4,540Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

623 £9,595 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£9,595 2. NecessaryProposed 
Development

573 £4,170 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£4,170 2. NecessaryProposed 
Development

£158,349 £0 £4,540Subtotals:2026 - 2031 £153,809



Appendix C South Cambridgeshire Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Linton

2011 - 2016
383 £0 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
improve quality issue in 
Hildersham

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

707 £24,495 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£24,495 2. NecessaryPermitted 
Development

293 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£24,495 £0 £0Subtotals:2011 - 2016 £24,495

2016 - 2021
660 £44,455 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£44,455 2. NecessaryProposed 
Development

898 £17,478 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£17,478 2. NecessaryProposed 
Development

021 £2,000,000 £1,000,000 £0Energy Primary substations upgrades at 
Linton.

UK Power Networks£1,000,000 1. CriticalProposed 
Development

776 £36,097 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£36,097 2. NecessaryProposed 
Development

708 £20,273 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£20,273 2. NecessaryPermitted 
Development

847 £3,405 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£3,405 2. NecessaryProposed 
Development

952 £6,717 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£6,717 2. NecessaryProposed 
Development

624 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

773 £2,919 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£2,919 2. NecessaryProposed 
Development

£2,131,344 £1,000,000 £0Subtotals:2016 - 2021 £1,131,344

2021 - 2026
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

653 £63,507 £0 £0Children's Play 
Space

Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£63,507 2. NecessaryProposed 
Development

899 £24,969 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£24,969 2. NecessaryProposed 
Development

709 £51,568 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£51,568 2. NecessaryProposed 
Development

848 £4,540 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£4,540 2. NecessaryProposed 
Development

625 £9,595 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£9,595 2. NecessaryProposed 
Development

575 £4,170 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£4,170 2. NecessaryProposed 
Development

£158,349 £0 £0Subtotals:2021 - 2026 £158,349

2026 - 2031
654 £76,208 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£76,208 2. NecessaryProposed 
Development

900 £29,963 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£29,963 2. NecessaryProposed 
Development

710 £61,881 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£61,881 2. NecessaryProposed 
Development

849 £5,675 £0 £5,675Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

626 £11,514 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£11,514 2. NecessaryProposed 
Development

576 £5,004 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£5,004 2. NecessaryProposed 
Development

£190,245 £0 £5,675Subtotals:2026 - 2031 £184,570
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Melbourn

2011 - 2016
380 £74,812 £0 £0Community & 

Social
Improvements to existing 
community centre provision to 
address under provision and 
improve quality

South Cambridgeshire District 
Council/Parish Council

£74,812 2. NecessaryExisting deficiency

192 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

402 £60,962 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£60,962 2. NecessaryPermitted 
Development

289 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£135,774 £0 £0Subtotals:2011 - 2016 £135,774

2016 - 2021
336 £216,981 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£216,981 2. NecessaryProposed 
Development

903 £85,311 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£85,311 2. NecessaryProposed 
Development

022 £2,000,000 £1,000,000 £0Energy Primary substations upgrades at 
Melbourn.

UK Power Networks£1,000,000 1. CriticalProposed 
Development

030 £7,500,000 £3,750,000 £0Energy Melbourn Grid Improvements UK Power Networks£3,750,000 1. CriticalProposed 
Development

403 £100,505 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£100,505 2. NecessaryPermitted 
Development

727 £176,189 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£176,189 2. NecessaryProposed 
Development

802 £17,025 £0 £17,025Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

628 £32,784 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£32,784 2. NecessaryProposed 
Development

627 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

774 £14,248 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£14,248 2. NecessaryProposed 
Development

£10,143,043 £4,750,000 £17,025Subtotals:2016 - 2021 £5,376,018
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

2021 - 2026
655 £211,688 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£211,688 2. NecessaryProposed 
Development

904 £83,231 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£83,231 2. NecessaryProposed 
Development

106 £0 £0 £0Green Infrastructure Fowlmere Nature Reserve 
extension including new hides 
and educational facility

RSPB, South Cambriidgeshire 
District Council and Natural 
England

£0 3. DesirableAspirational 
Infrastructure

711 £171,892 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£171,892 2. NecessaryProposed 
Development

851 £17,025 £0 £17,025Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

290 £31,984 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£31,984 2. NecessaryProposed 
Development

578 £13,900 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£13,900 2. NecessaryProposed 
Development

£529,720 £0 £17,025Subtotals:2021 - 2026 £512,695

2026 - 2031
656 £254,026 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£254,026 2. NecessaryProposed 
Development

905 £99,877 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£99,877 2. NecessaryProposed 
Development

712 £206,270 £0 £206,270Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryProposed 
Development

852 £19,295 £0 £19,295Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

953 £38,381 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£38,381 2. NecessaryProposed 
Development

579 £16,680 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£16,680 2. NecessaryProposed 
Development

£634,529 £0 £225,565Subtotals:2026 - 2031 £408,964
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Northstowe (by 2031)

2011 - 2016
269 £7,808 £0 £0Allotments On site allotments and 

community gardens (0.06 ha)
South Cambridgeshire District 
Council/Parish Council

£7,808 2. NecessaryProposed 
Development

358 £68,799 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire District 
Council/Parish Council

£68,799 2. NecessaryProposed 
Development

001 £1,200,000 £0 £1,170,000Health New GP facility or expansion of 
Longstanton surgery

NHS Cambridgeshire£30,000 2. NecessaryPermitted 
Development

313 £10,395 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£10,395 2. NecessaryProposed 
Development

233 £4,518 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£4,518 2. NecessaryProposed 
Development

469 £0 £0 £0Waste One new Bring Site (Northstowe) South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

£1,291,520 £0 £1,170,000Subtotals:2011 - 2016 £121,520

2016 - 2021
270 £180,180 £0 £0Allotments On site allotments and 

community gardens (1.39 ha)
South Cambridgeshire District 
Council/Parish Council

£180,180 2. NecessaryProposed 
Development

359 £1,587,663 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (2.77 ha)

South Cambridgeshire District 
Council/Parish Council

£1,587,663 2. NecessaryProposed 
Development

282 £7,300,000 £0 £0Community & 
Social

New Community Centre South Cambridgeshire District 
Council/Parish Council

£7,300,000 2. NecessaryProposed 
Development

131 £12,764,532 £0 £0Education New Primary School (3 Form 
Entry) to serve the 1st phase of 
the Northstowe development with 
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£12,764,532 2. NecessaryProposed 
Development

274 £46,823,400 £0 £0Education New 12FE Secondary School 
(with associated sports Hub - See 
record 277)

Cambridgeshire County Council£46,823,400 2. NecessaryProposed 
Development

1212 £1,222,134 £0 £0Education Children's Centre provision to 
meet the needs of the new 
development at Northstowe.

Cambridgeshire County Council£1,222,134 2. NecessaryProposed 
Development

278 £1,566,000 £0 £0Emergency Joint emergency service facility 
(police, fire, ambulance)

Cambridgeshire Constabulary, 
Cambridgeshire Fire Service, 
East of England Ambulance 
Trust.

£1,566,000 2. NecessaryProposed 
Development

019 £7,500,000 £3,750,000 £0Energy A new Primary Substation at 
Northstowe will be required.

UK Power Networks£3,750,000 1. CriticalProposed 
Development
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Funding

Critical Non 
Critical:

Development 
Relationship

398 £1,500,000 £0 £0Faith Purpose built faith facility South Cambridgeshire District 
 Council/Cambridgeshire 

Ecumenical Council

£1,500,000 3. DesirableAspirational 
Infrastructure

279 £10,000,000 £0 £0Leisure Northstowe Sports Hub (No 2) South Cambridgeshire District 
Council/Parish Council

£10,000,000 2. NecessaryProposed 
Development

277 £29,613,600 £0 £0Leisure Northstowe Sport Hub (in 
association with Secondary 
School)

South Cambridgeshire District 
Council/Parish Council

£29,613,600 2. NecessaryProposed 
Development

314 £239,882 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire District 
Council/Parish Council

£239,882 2. NecessaryProposed 
Development

234 £104,250 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£104,250 2. NecessaryProposed 
Development

470 £0 £0 £0Waste Three new Bring Sites 
(Northstowe)

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

050 £2,134,000 £0 £2,134,000Water & Drainage Upgrade to local booster pumps 
and installation of 1.2km of 
300mm and 2km of 450mm water 
mains to connect Northstowe to 
the west. Reinforcement of mains 
from local booster station also 
required to support growth across 
South Cambridgeshire.

Cambridge Water£0 1. CriticalProposed 
Development

£122,535,64
1

£3,750,000 £2,134,000Subtotals:2016 - 2021 £116,651,64
1

2021 - 2026
271 £240,240 £0 £0Allotments On site allotments and 

community gardens (1.85 ha)
South Cambridgeshire District 
Council/Parish Council

£240,240 2. NecessaryProposed 
Development

360 £2,116,884 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (3.70 ha)

South Cambridgeshire District 
Council/Parish Council

£2,116,884 2. NecessaryProposed 
Development

283 £7,300,000 £0 £0Community & 
Social

New Community Centre South Cambridgeshire District 
Council/Parish Council

£7,300,000 2. NecessaryProposed 
Development

281 £60,000,000 £0 £0Community & 
Social

Northstowe Civic Hub South Cambridgeshire District 
Council/Parish Council

£60,000,000 2. NecessaryProposed 
Development

287 £14,000 £0 £0Community & 
Social

Provision of Cemetery (0.5 ha) South Cambridgeshire District 
Council/Parish Council

£14,000 2. NecessaryProposed 
Development

132 £8,509,643 £0 £8,509,643Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

002 £10,000,000 £0 £8,320,000Health New Primary Care Centre (wide 
range of services)

NHS Cambridgeshire£1,680,000 2. NecessaryPermitted 
Development
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280 £10,000,000 £0 £0Leisure Northstowe Sports Hub (No 3) South Cambridgeshire District 
Council/Parish Council

£10,000,000 2. NecessaryProposed 
Development

315 £319,843 £0 £0Open Space On site provision of Informal 
Open Space (1.85 ha)

South Cambridgeshire District 
Council/Parish Council

£319,843 2. NecessaryProposed 
Development

471 £0 £0 £0Waste Four new Bring Sites (Northstowe) South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

190 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support development at 
Northstowe

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

286 £5,500,000 £0 £5,500,000Waste New Household Waste Recycling 
Centre (HRC) and Depot

Cambridgeshire County 
Council/RECAP

£0 2. NecessaryProposed 
Development

235 £139,000 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£139,000 2. NecessaryProposed 
Development

£104,219,61
0

£0 £22,409,643Subtotals:2021 - 2026 £81,809,967

2026 - 2031
272 £288,288 £0 £0Allotments On site allotments and 

community gardens (2.22 ha)
South Cambridgeshire District 
Council/Parish Council

£288,288 2. NecessaryProposed 
Development

361 £2,540,261 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (4.44 ha)

South Cambridgeshire District 
Council/Parish Council

£2,540,261 2. NecessaryProposed 
Development

285 £7,300,000 £0 £0Community & 
Social

New Community Centre South Cambridgeshire District 
Council/Parish Council

£7,300,000 2. NecessaryProposed 
Development

133 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

134 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

323 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

324 £0 £0 £0Energy Combined Heat and Power and 
District Heating Network, 5-10 MW

£0 1. CriticalProposed 
Development

284 £10,000,000 £0 £0Leisure Northstowe Sports Hub (No 4) South Cambridgeshire District 
Council/Parish Council

£10,000,000 2. NecessaryProposed 
Development

1064 £2,790,000 £0 £0Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£2,790,000 2. NecessaryProposed 
Development

206 £4,526,200 £0 £0Libraries New hub library 1,400 sqm Cambridgeshire County Council£4,526,200 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

316 £383,811 £0 £0Open Space On site provision of Informal 
Open Space (2.22 ha)

South Cambridgeshire District 
Council/Parish Council

£383,811 2. NecessaryProposed 
Development

236 £166,800 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£166,800 2. NecessaryProposed 
Development

186 £140,000 £0 £140,000Waste One new refuse collection vehicle South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

276 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support Northstowe 
£80.000 each

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

472 £0 £0 £0Waste Four new Bring Sites (Northstowe) South Cambridgeshire District 
Council

£0 2. NecessaryExisting deficiency

£45,234,646 £0 £220,000Subtotals:2026 - 2031 £45,014,646
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Northstowe (Total)

2031 - 2041
677 £424,624 £0 £0Allotments On site allotments and 

community gardens (3.27 ha)
South Cambridgeshire District 
Council/Parish Council

£424,624 2. NecessaryProposed 
Development

672 £3,741,592 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (6.53 ha)

South Cambridgeshire District 
Council/Parish Council

£3,741,592 2. NecessaryProposed 
Development

136 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

135 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

551 £8,509,643 £0 £0Education New Primary School (2 Form 
Entry) to serve the 2nd phase of 
the Northstowe development with  
pre-school provision (community 
room for 48 place pre school).

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

1065 £2,790,000 £0 £0Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£2,790,000 2. NecessaryProposed 
Development

618 £565,322 £0 £0Open Space On site provision of Informal 
Open Space (3.27 ha)

South Cambridgeshire District 
Council/Parish Council

£565,322 2. NecessaryProposed 
Development

187 £140,000 £0 £140,000Waste One new refuse collection vehicle South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

590 £245,683 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£245,683 2. NecessaryProposed 
Development

591 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support Northstowe 
£80.000 each

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

£33,516,150 £0 £220,000Subtotals:2031 - 2041 £33,296,150
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Cost
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Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Sawston

2011 - 2016
713 £99,811 £0 £0Leisure Provision of outdoor sports space 

(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£99,811 2. NecessaryPermitted 
Development

292 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

£99,811 £0 £0Subtotals:2011 - 2016 £99,811

2016 - 2021
658 £384,214 £0 £1,000Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£383,214 2. NecessaryProposed 
Development

908 £151,064 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£151,064 2. NecessaryProposed 
Development

382 £0 £0 £0Community & 
Social

Improvements to existing 
community centre provision to 
address under provision in Great 
Shelford and Stapleford

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

193 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

023 £4,500,000 £2,200,000 £0Energy Primary substations upgrades at 
Sawston.

UK Power Networks£2,300,000 1. CriticalProposed 
Development

114 £0 £0 £0Green Infrastructure Gog Magog Hills Countryside 
project enhance biodiversity and 
access

South Cambridgeshire District 
Council, Water for Wildlife, 
Environment Agency  Parish 
Councils, landowners

£0 3. DesirableAspirational 
Infrastructure

728 £311,983 £0 £0Leisure Provision of 1.34 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£311,983 2. NecessaryProposed 
Development

714 £32,247 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£32,247 2. NecessaryPermitted 
Development

854 £28,375 £0 £28,375Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Counci£0 2. NecessaryProposed 
Development

954 £58,051 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£58,051 2. NecessaryProposed 
Development

629 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

737 £25,229 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£25,229 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

£5,491,163 £2,200,000 £29,375Subtotals:2016 - 2021 £3,261,788

2021 - 2026
659 £486,883 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£486,883 2. NecessaryProposed 
Development

909 £191,431 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£191,431 2. NecessaryProposed 
Development

715 £395,351 £0 £0Leisure Provision of 1.70 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£395,351 2. NecessaryProposed 
Development

855 £36,320 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Counci£36,320 2. NecessaryProposed 
Development

630 £73,564 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£73,564 2. NecessaryProposed 
Development

738 £31,970 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£31,970 2. NecessaryProposed 
Development

£1,215,519 £0 £0Subtotals:2021 - 2026 £1,215,519

2026 - 2031
661 £329,175 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£329,175 2. NecessaryProposed 
Development

910 £129,424 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£129,424 2. NecessaryProposed 
Development

716 £267,292 £0 £0Leisure Provision of 1.15 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£267,292 2. NecessaryProposed 
Development

856 £24,970 £0 £24,970Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Counci£0 2. NecessaryProposed 
Development

631 £49,736 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£49,736 2. NecessaryProposed 
Development

739 £21,615 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£21,615 2. NecessaryProposed 
Development

£822,212 £0 £24,970Subtotals:2026 - 2031 £797,242



Appendix C South Cambridgeshire Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

South Cambridgeshire (District Wide)

2011 - 2016
547 £7,100,000 £0 £0Education Potential additional primary 

school provision (4th Cambourne 
Primary School) to address 
existing need and demand from 
future housing development

Cambridgeshire County Council£7,100,000 1. CriticalExisting deficiency

548 £1,775,000 £0 £1,012,067Education Expansion of accommodation at 
Hauxton Primary School, to meet 
demand from new housing 
development.

Cambridgeshire County Council£762,933 1. CriticalPermitted 
Development

555 £8,875,125 £0 £0Education Up to 2.5 FE Primary provision 
(new schools or expansions to be 
determined)

Cambridgeshire County Council£8,875,125 2. NecessaryProposed 
Development

027 £15,500,000 £10,000,000 £0Energy Fulbourn Electricity Grid 
Improvements

UK Power Networks£5,500,000 1. CriticalPermitted 
Development

105 £132,000 £0 £132,000Green Infrastructure Chalk Rivers restoration project 
including habitat and access 
enhancement

South Cambridgeshire District 
Council, Water for Wildlife, 
Environment Agency  Parish 
Councils, landowners

£0 3. DesirableAspirational 
Infrastructure

458 £0 £0 £0Waste Five new Bring Sites (South 
Cambridgshire Wide)

South Cambridgeshrie District 
Council

£0 2. NecessaryProposed 
Development

£33,382,125 £10,000,00
0

£1,144,067Subtotals:2011 - 2016 £22,238,058

2016 - 2021
029 £6,500,000 £6,500,000 £0Energy Arbury Electricity Grid 

Improvements
UK Power Networks£0 1. CriticalProposed 

Development

533 £0 £0 £0Green Infrastructure New LNR at Teversham Fen South Cambridgeshire Distirct 
Council

£0 2. NecessaryExisting deficiency

115 £0 £0 £0Green Infrastructure Heritage trail - North Cambridge 
(circular route) and also the 
Wicken Fen Heritage Trails

South Cambridgeshire District 
Council, Water for Wildlife, 
Environment Agency  Parish 
Councils, landowners

£0 3. DesirableAspirational 
Infrastructure

1008 £14,000,000 £0 £0Transport and 
Access

A1303 inbound bus priority, A428 
to M11 in Cambourne West, 
Cambourne and Bourn Airfield.

Cambridgeshire County Council£14,000,000 1. CriticalProposed 
Development

1009 £31,000,000 £0 £0Transport and 
Access

A1303 Madingley Road inbound 
bus priority, M11 to Queens Road 
in Cambourne West, Cambourne 
and Bourn Airfield.

Cambridgeshire County Council£31,000,000 1. CriticalProposed 
Development

060 £1,154,000,000 £20,000,000 £1,134,000,000Transport and 
Access

A14 Ellington to Milton Highway 
Improvements

Cambridgshire County 
Council/Highways Agency

£0 1. CriticalExisting deficiency

040 £80,000 £0 £80,000Waste One New Recycling Collection 
Vehicle £80,000 each

South Cambridgeshire District 
Council

£0 2. NecessaryExisting deficiency



Appendix C South Cambridgeshire Infrastructure Schedule
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Private 
Funding
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Critical:

Development 
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037 £140,000 £0 £140,000Waste One new Refuse Collection 
Vehicle (RCV) £140,000 each

South Cambridgeshire District 
Council

£0 2. NecessaryExisting deficiency

459 £0 £0 £0Waste One new Bring Site (South 
Cambridgshire Wide)

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

£1,205,720,
000

£26,500,00
0

£1,134,220,000Subtotals:2016 - 2021 £45,000,000

2021 - 2026
028 £6,500,000 £6,500,000 £0Energy Burwell Local 33 Electricity Grid 

Improvements
UK Power Networks£0 1. CriticalProposed 

Development

1062 £2,790,000 £0 £2,790,000Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

1010 £12,000,000 £0 £0Transport and 
Access

1,000 space Park & Ride site, 
Bourn Airfield / Cambourne area.

Cambridgeshire County Council£12,000,000 1. CriticalProposed 
Development

1007 £30,000,000 £0 £0Transport and 
Access

Busway / bus priority links from 
the A428 / A1198 Caxton Gibbet 
junction through West 
Cambourne, Cambourne and 
Bourn Airfield, linking to the 
A1303 at its junction with the 
A428.

Cambridgeshire County Council£30,000,000 1. CriticalProposed 
Development

1011 £10,000,000 £0 £0Transport and 
Access

High quality pedestrian and cycle 
links to Cambridge and 
surrounding villages (Cambourne 
West, Cambourne and Bourn 
Airfield).

Cambridgeshire County Council£10,000,000 1. CriticalProposed 
Development

789 £140,000 £0 £140,000Waste One new Refuse Collection 
Vehicle (RCV) £140,000 each

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

754 £80,000 £0 £80,000Waste One New Recycling Collection 
Vehicle £80,000 each

South Cambridgeshire District 
Council

£0 2. NecessaryProposed 
Development

£61,510,000 £6,500,000 £3,010,000Subtotals:2021 - 2026 £52,000,000

2026 - 2031
107 £63,600,000 £0 £63,600,000Green Infrastructure Fens Waterway link, opening up 

105km of waterway
Environment Agency and 
Steering group

£0 3. DesirableAspirational 
Infrastructure

1063 £2,790,000 £0 £2,790,000Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryProposed 
Development

£66,390,000 £0 £66,390,000Subtotals:2026 - 2031 £0
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Swavesey

2011 - 2016
668 £14,818 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£14,818 2. NecessaryProposed 
Development

387 £0 £0 £0Community & 
Social

Improvements to existing 
community centre provision to 
improve quality at Papworth 
Everard

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryExisting deficiency

913 £5,826 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£5,826 2. NecessaryProposed 
Development

409 £29,242 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£29,242 2. NecessaryPermitted 
Development

717 £12,032 £0 £0Leisure Provision of ha outdoor sports 
space (including football, rugby, 
cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£12,032 2. NecessaryProposed 
Development

599 £1,135 £0 £1,135Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

955 £2,239 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£2,239 2. NecessaryProposed 
Development

301 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

785 £973 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£973 2. NecessaryProposed 
Development

£66,265 £0 £1,135Subtotals:2011 - 2016 £65,130

2016 - 2021
669 £119,604 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£119,604 2. NecessaryProposed 
Development

914 £47,025 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£47,025 2. NecessaryProposed 
Development

025 £3,000,000 £1,500,000 £0Energy Primary substations upgrades at  
Longstanton and St Ives.

UK Power Networks.£1,500,000 1. CriticalProposed 
Development

410 £56,408 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£56,408 2. NecessaryPermitted 
Development
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718 £97,119 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£97,119 2. NecessaryProposed 
Development

858 £9,080 £0 £9,080Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

302 £0 £0 £0Open Space Provision and improvement of 
Informal Open Space)

South Cambridgeshire District 
Council/Parish Council

£0 2. NecessaryPermitted 
Development

956 £18,071 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£18,071 2. NecessaryProposed 
Development

761 £7,854 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£7,854 2. NecessaryProposed 
Development

£3,355,161 £1,500,000 £9,080Subtotals:2016 - 2021 £1,846,081

2021 - 2026
670 £79,383 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£79,383 2. NecessaryProposed 
Development

915 £31,212 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£31,212 2. NecessaryProposed 
Development

731 £64,459 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£64,459 2. NecessaryProposed 
Development

859 £5,675 £0 £5,675Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

632 £11,994 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£11,994 2. NecessaryProposed 
Development

742 £5,213 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£5,213 2. NecessaryProposed 
Development

£197,936 £0 £5,675Subtotals:2021 - 2026 £192,261

2026 - 2031
671 £95,260 £0 £0Children's Play 

Space
Provision and Improvement of 
Children's Play Space, including 
wheeled sports parks, kick-about 
areas and water play.

South Cambridgeshire District 
Council/Parish Council

£95,260 2. NecessaryProposed 
Development

916 £37,454 £0 £0Community & 
Social

Improvements to community 
meeting space for new 
development

South Cambridgeshire District 
Council/Parish Council

£37,454 2. NecessaryProposed 
Development

732 £77,351 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£77,351 2. NecessaryProposed 
Development
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860 £7,945 £0 £7,945Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

633 £14,393 £0 £0Open Space Provision and improvement of 
Informal Open Space

South Cambridgeshire District 
Council/Parish Council

£14,393 2. NecessaryProposed 
Development

787 £6,255 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£6,255 2. NecessaryProposed 
Development

£238,658 £0 £7,945Subtotals:2026 - 2031 £230,713
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Waterbeach (by 2031)

2016 - 2021
1006 £29,000,000 £0 £29,000,000Transport and 

Access
Milton Road outbound bus lane, 
Mitchams Corner to Milton Park 
and Ride site

Cambridgeshire County Council£0 1. CriticalProposed 
Development

£29,000,000 £0 £29,000,000Subtotals:2016 - 2021 £0

2021 - 2026
1001 £12,000,000 £0 £12,000,000Transport and 

Access
1,000 space Park & Ride site, 
Waterbeach

Cambridgeshire County Council£0 1. CriticalProposed 
Development

1004 £86,000,000 £0 £0Transport and 
Access

A14 / A10 Milton Interchange 
works, including free flow slips 
between A10 north and A14 west.

Cambridgeshire County Council£86,000,000 1. CriticalProposed 
Development

1000 £42,000,000 £0 £0Transport and 
Access

A 2 platform 12-carriage railway 
station to serve Waterbeach 
village and the new town at 
Waterbeach Barracks.

Cambridgeshire County Council£42,000,000 1. CriticalProposed 
Development

1003 £79,000,000 £0 £0Transport and 
Access

Dual carriageway, Waterbeach 
Barracks (Cambridge Research 
Park) to A14 Milton interchange.

Cambridgeshire County Council£79,000,000 1. CriticalProposed 
Development

1002 £125,000,000 £0 £0Transport and 
Access

8-10km segregated Busway – 
from new station to town centre 
and on to north Cambridge, with 
spur to Park and Ride site.

Cambridgeshire County Council£125,000,000 1. CriticalProposed 
Development

1005 £16,000,000 £0 £0Transport and 
Access

High quality pedestrian and cycle 
links to Cambridge and 
surrounding villages

Cambridgeshire County Council£16,000,000 1. CriticalProposed 
Development

1502 £20,000,000 £0 £0Transport and 
Access

Relocated railway station. Cambridgeshire County Council£20,000,000 1. CriticalProposed 
Development

1500 £0 £0 £0Waste Waste water treatment of surface 
water drainage for Waterbeach

£0 2. NecessaryProposed 
Development

£380,000,00
0

£0 £12,000,000Subtotals:2021 - 2026 £368,000,00
0

2026 - 2031
680 £168,168 £0 £0Allotments On site allotments and 

community gardens (1.29 ha)
South Cambridgeshire District 
Council/Parish Council

£168,168 2. NecessaryProposed 
Development

675 £1,418,819 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (2.59 ha)

South Cambridgeshire District 
Council/Parish Council

£1,418,819 2. NecessaryProposed 
Development

604 £1,475,455 £0 £0Community & 
Social

One new Community Centre 
within the plan period

South Cambridgeshire District 
Council/Parish Council

£1,475,455 2. NecessaryProposed 
Development

1216 £12,764,532 £0 £0Education 3FE Primary School with early 
years

Cambridgeshire County Council£12,764,532 2. NecessaryProposed 
Development



Appendix C South Cambridgeshire Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

138 £1,222,134 £0 £730,208Education Children's Centre provision to 
meet the needs of the new 
development at Waterbeach.

Cambridgeshire County Council£491,926 2. NecessaryPermitted 
Development

330 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalProposed 
Development

202 £0 £0 £0Energy Heat network to take heat from 
Amey Cespa to the new 
community next to Waterbeach

£0 3. DesirableAspirational 
Infrastructure

721 £1,203,242 £0 £0Leisure Provision of 5.17 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£1,203,242 2. NecessaryProposed 
Development

636 £223,890 £0 £0Open Space On site provision of Informal 
Open Space (1.29 ha)

South Cambridgeshire District 
Council/Parish Council

£223,890 2. NecessaryProposed 
Development

586 £97,300 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£97,300 2. NecessaryProposed 
Development

£18,573,540 £0 £730,208Subtotals:2026 - 2031 £17,843,332



Appendix C South Cambridgeshire Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Waterbeach (Total Maximum)

2031 - 2041
964 £120,120 £0 £0Allotments On site allotments and 

community gardens (Additional to 
total minimum is 0.92 ha)

South Cambridgeshire District 
Council/Parish Council

£120,120 2. NecessaryProposed 
Development

662 £1,058,442 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (1.85 ha in 
addition to provision for minimum 
development)

South Cambridgeshire District 
Council/Parish Council

£1,058,442 2. NecessaryProposed 
Development

606 £1,475,455 £0 £0Community & 
Social

An additional Community Centre 
to serve the maximum 
development of 9000 dwellings 
beyond the plan period.

South Cambridgeshire District 
Council/Parish Council

£1,475,455 2. NecessaryProposed 
Development

1218 £8,509,643 £0 £0Education 1 x 2FE Primary School with early 
years (in addition to the 5 Primary 
Schools required for minimum 
development)

Cambridgeshire County Council£8,509,643 2. NecessaryProposed 
Development

1206 £1,500,000 £0 £0Faith Purpose built faith facility South Cambridgeshire District 
 Council/Cambridgeshire 

Ecumenical Council

£1,500,000 3. DesirableAspirational 
Infrastructure

1093 £10,000,000 £0 £0Health New Community Health facility Cambridgeshire and 
Peterborough Clinical 
Commissioning group and NHS 
England

£10,000,000 2. NecessaryProposed 
Development

734 £859,459 £0 £0Leisure Provision of 3.7 ha outdoor sports 
space (including football, rugby, 
cricket, tennis and hockey) in 
addition to provision for minimum 
development

South Cambridgeshire District 
Council/Parish Council

£859,459 2. NecessaryProposed 
Development

1067 £2,790,000 £0 £0Leisure 1 new Sports Hall in addition to 
the one for minimum 
development.

South Cambridgeshire District 
Council/Parish Council

£2,790,000 2. NecessaryProposed 
Development

957 £159,921 £0 £0Open Space On site provision of Informal 
Open Space (0.92 ha in addition 
to provision for minimum 
development)

South Cambridgeshire District 
Council/Parish Council

£159,921 2. NecessaryProposed 
Development

589 £69,500 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc in 
addition to what is needed for 
minimum development

South Cambridgeshire District 
Council

£69,500 2. NecessaryProposed 
Development

598 £5,500,000 £0 £0Waste New Household Waste Recycling 
Centre (HRC) and Depot

Cambridgeshire County 
Council/RECAP

£5,500,000 2. NecessaryProposed 
Development

£32,042,540 £0 £0Subtotals:2031 - 2041 £32,042,540
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Waterbeach (Total Minimum)

2031 - 2041
681 £792,792 £0 £0Allotments On site allotments and 

community gardens (6.10 ha)
South Cambridgeshire District 
Council/Parish Council

£792,792 2. NecessaryProposed 
Development

676 £6,985,717 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (12.20 ha)

South Cambridgeshire District 
Council/Parish Council

£6,985,717 2. NecessaryProposed 
Development

605 £1,475,455 £0 £0Community & 
Social

On new Community Centre to 
serve the minimum development 
of 8000 dwellings beyond the plan 
period.

South Cambridgeshire District 
Council/Parish Council

£1,475,455 2. NecessaryProposed 
Development

2740 £30,000,000 £0 £0Education New 12FE Secondary School Cambridgeshire County Council£30,000,000 2. NecessaryProposed 
Development

1217 £42,548,215 £0 £0Education 5 x 2FE Primary School with early 
years

Cambridgeshire County Council£42,548,215 2. NecessaryProposed 
Development

722 £5,672,427 £0 £0Leisure Provision of 24.39 ha outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire District 
Council/Parish Council

£5,672,427 2. NecessaryProposed 
Development

1066 £2,790,000 £0 £0Leisure 1 new Sports Hall South Cambridgeshire District 
Council/Parish Council

£2,790,000 2. NecessaryProposed 
Development

6011 £4,526,200 £0 £0Libraries New hub library 1,400 sqm Cambridgeshire County Council£4,526,200 2. NecessaryProposed 
Development

637 £1,055,481 £0 £0Open Space On site provision of Informal 
Open Space (6.10 ha)

South Cambridgeshire District 
Council/Parish Council

£1,055,481 2. NecessaryProposed 
Development

593 £280,000 £0 £0Waste Two new refuse collection vehicles South Cambridgeshire District 
Council

£280,000 2. NecessaryProposed 
Development

592 £160,000 £0 £0Waste Two new recycling collection 
vehicles to support Waterbeach 
£80.000 each

South Cambridgeshire District 
Council

£160,000 2. NecessaryProposed 
Development

743 £458,700 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

South Cambridgeshire District 
Council

£458,700 2. NecessaryProposed 
Development

£96,744,987 £0 £0Subtotals:2031 - 2041 £96,744,987



Infrastructure Delivery Study, 2013 Update 
Cambridge Infrastructure Study 
 
 

 

\\BRI-PMFS-001\projects\Baker Associates\01 
Project Admin\a491 - Cambridge Infrastructure 
Study\12 2013 update\Reporting\Final Report\Final 
Report Amended Issued\Infrastructure Delivery 
Study Update (Final Report Amended).docx 

 Strategic and Fringe Developments Appendix D 
Infrastructure Schedule





Appendix D Strategic and Fringe Developments Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Cambridge East

2011 - 2016
467 £0 £0 £0Waste One new Bring Site (Cambridge 

East)
CCC/SCDC£0 2. NecessaryProposed 

Development

£0 £0 £0Subtotals:2011 - 2016 £0

2016 - 2021
265 £91,287 £0 £0Allotments On site allotments and 

community gardens (0.71 ha)
Cambridge City Council/SCDC£91,287 2. NecessaryProposed 

Development

354 £554,741 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (1.34 ha)

South Cambridgeshire District 
Council / Cambridge City Council

£554,741 2. NecessaryProposed 
Development

391 £756,100 £0 £0Community & 
Social

New community meeting space South Cambridgeshire District 
Council/Cambridge City Council

£756,100 2. NecessaryProposed 
Development

557 £8,584,290 £0 £8,584,290Education Additional 2FE Secondary school 
provision to be linked to solution 
for existing shortfall in City

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

394 £8,509,643 £0 £8,332,115Education New Primary School (2 Form 
Entry/420 places) at Cambridge 
East, Including 48 place pre 
school room

Cambridgeshire County Council£177,528 2. NecessaryPermitted 
Development

332 £0 £0 £0Energy Combined Heat and Power and 
district heating network for the 
Chesterton station redevelopment 
area.

£0 3. DesirableAspirational 
Infrastructure

007 £2,200,000 £0 £2,200,000Health Extend or improve to East 
Barnwell Health Centre or re-
provide new facility (Newmarket 
Road)

NHS Cambridgeshire£0 2. NecessaryProposed 
Development

417 £634,586 £0 £0Leisure On site provision of 2.75 ha 
outdoor sports space (including 
football, rugby, cricket, tennis and 
hockey)

South Cambridgeshire and 
Cambridge City Council

£634,586 2. NecessaryProposed 
Development

209 £1,131,550 £0 £0Libraries New Key library 350 sq m Cambridgeshire County Council£1,131,550 2. NecessaryProposed 
Development

309 £145,464 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£145,464 2. NecessaryProposed 
Development

083 £14,000,000 £0 £14,000,000Transport and 
Access

Relocation and expansion of 
Newmarket Road Park & Ride to 
a site at junction with Airport Way.

Cambridgeshire County Council£0 1. CriticalProposed 
Development

230 £53,600 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£53,600 2. NecessaryProposed 
Development



Appendix D Strategic and Fringe Developments Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

468 £0 £0 £0Waste One new Bring Site (Cambridge 
East)

CCC/SCDC£0 2. NecessaryProposed 
Development

095 £0 £0 £0Water & Drainage Strategic Connection to Waste 
Water Treatment Works (to serve 
Cambridge East)

Anglian Water Services£0 1. CriticalExisting deficiency

053 £1,100,000 £0 £1,100,000Water & Drainage Northern fringe East - 3.4km of 
450mm main flowing the same 
ring main route beyond 
Cambridge East

Cambridge Water£0 2. NecessaryProposed 
Development

052 £1,700,000 £0 £1,700,000Water & Drainage Improvements to 5.5km of 
450mm main reinforcement of 
Eastern Ring to support East of 
Cambridge

Cambridge Water£0 2. NecessaryProposed 
Development

£39,461,261 £0 £35,916,405Subtotals:2016 - 2021 £3,544,856

2021 - 2026
266 £98,288 £0 £0Allotments On site allotments and 

community gardens (0.75 ha)
Cambridge City Council/SCDC£98,288 2. NecessaryProposed 

Development

355 £597,287 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play. (1.20 ha)

South Cambridgeshire District 
Council / Cambridge City Council

£597,287 2. NecessaryProposed 
Development

111 £0 £0 £0Green Infrastructure Country park to the east of Airport 
Way to create a strategic route 
and include an urban park

Developers£0 3. DesirableAspirational 
Infrastructure

418 £620,179 £0 £0Leisure On site provision of 2.78 ha 
outdoor sports space (including 
football, rugby, cricket, tennis and 
hockey)

South Cambridgeshire and 
Cambridge City Council

£620,179 2. NecessaryProposed 
Development

310 £237,912 £0 £0Open Space On site provision of Informal 
Open Space (1.87 ha)

Cambridge City Council / South 
Cambridgeshire District Council

£237,912 2. NecessaryProposed 
Development

231 £56,999 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£56,999 2. NecessaryProposed 
Development

£1,610,665 £0 £0Subtotals:2021 - 2026 £1,610,665

2026 - 2031
267 £19,338 £0 £0Allotments On site allotments and 

community gardens (0.15 ha)
Cambridge City Council/SCDC£19,338 2. NecessaryProposed 

Development

356 £117,514 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire District 
Council / Cambridge City Council

£117,514 2. NecessaryProposed 
Development

419 £107,088 £0 £0Leisure On site provision of outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire and 
Cambridge City Council

£107,088 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

311 £66,049 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£66,049 2. NecessaryProposed 
Development

764 £11,046 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£11,046 2. NecessaryProposed 
Development

£321,035 £0 £0Subtotals:2026 - 2031 £321,035
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Cambridge Fringe Developments

2016 - 2021
1018 £12,000,000 £0 £12,000,000Transport and 

Access
Hills Road inbound bus lane, 
Addenbrooke’s to Cherry Hinton 
Road in Southern Fringe, 
Fulbourn Road / Worts Causeway 
and Sawston.

Cambridgeshire County Council£0 1. CriticalExisting deficiency

1012 £4,000,000 £0 £4,000,000Transport and 
Access

Histon Road bus priority in 
Orchard Park and North West 
Cambridge.

Cambridgeshire County Council£0 1. CriticalProposed 
Development

£16,000,000 £0 £16,000,000Subtotals:2016 - 2021 £0

2021 - 2026
1015 £12,000,000 £0 £12,000,000Transport and 

Access
Ring Road bus priority, 
Addenbrooke’s to Coldhams Lane 
in Southern Fringe and 
Cambridge East.

Cambridgeshire County Council£0 1. CriticalExisting deficiency

1016 £4,000,000 £0 £4,000,000Transport and 
Access

Ring Road Busway / bus priority, 
Coldhams Lane to Newmarket 
Road.

Cambridgeshire County Council£0 1. CriticalExisting deficiency

1017 £60,000,000 £0 £60,000,000Transport and 
Access

Newmarket Road to Cambridge 
Science Park Station, Busway in 
Cambridge East, Orchard Park / 
Arbury, North West Cambridge

Cambridgeshire County Council£0 1. CriticalExisting deficiency

£76,000,000 £0 £76,000,000Subtotals:2021 - 2026 £0
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

NW Cambridge

2011 - 2016
967 £10,811 £0 £0Allotments On site allotments and 

community gardens (0.08 ha)
Cambridge City Council/SCDC£10,811 2. NecessaryProposed 

Development

365 £65,696 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

Cambridge City Council£65,696 2. NecessaryProposed 
Development

395 £7,985,854 £0 £0Education New 420 place primary school at 
NIAB1, to serve NIAB1 
development (potential increase 
to 630 places). (2FE Darwin 
Green 1 with early years)

Cambridgeshire County Council£7,985,854 2. NecessaryPermitted 
Development

396 £9,210,878 £0 £0Education New 540 (2.5 FE) place 
University Primary School with 
early years, to serve University 
development

Cambridgeshire County Council£9,210,878 2. NecessaryPermitted 
Development

140 £0 £0 £0Emergency Police Touchdown Space at 
University site.

University, Cambridgeshire 
Constabulary

£0 2. NecessaryProposed 
Development

141 £0 £0 £0Energy New Energy Centre at University 
site.

University£0 2. NecessaryPermitted 
Development

1080 £75,000 £0 £0Green Infrastructure M11 Underpass Upgrade Payment Developers£75,000 2. NecessaryPermitted 
Development

1081 £30,000 £0 £0Green Infrastructure Madingley Footpath 3 Developers£30,000 2. NecessaryPermitted 
Development

1099 £0 £0 £0Health Health care facility NHS Cambridgeshire£0 2. NecessaryPermitted 
Development

005 £1,200,000 £0 £0Health Joint health facility to support 
NIAB alongside key library 
(record 207)

NHS Cambridgeshire£1,200,000 2. NecessaryPermitted 
Development

139 £0 £0 £0Leisure Indoor sports provision at 
University site.

University£0 2. NecessaryProposed 
Development

777 £77,351 £0 £0Leisure On site provision of outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire and 
Cambridge City Council

£77,351 2. NecessaryProposed 
Development

306 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

961 £14,393 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£14,393 2. NecessaryProposed 
Development

1082 £70,000 £0 £0Transport and 
Access

Murketts Corner Junction 
Enhancement

Cambridgeshire County Council£70,000 1. CriticalPermitted 
Development

1101 £13,219 £0 £0Transport and 
Access

Link to Coton Countryside 
Reserve

Cambridgeshire County Council£13,219 2. NecessaryPermitted 
Development

1100 £0 £0 £0Transport and 
Access

Off site cycle way to Thornton 
Road

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development
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Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

1104 £0 £0 £0Transport and 
Access

Upgrade to off road cycleway 
between Brownlow Road and 
Blackhall Road on Histon Road

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1102 £0 £0 £0Transport and 
Access

Toucan Crossing on Huntingdon 
Road next to existing playing field 
access

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1103 £30,000 £0 £0Transport and 
Access

Toucan Crossing close to Oxford 
Road

Cambridgeshire County Council£30,000 2. NecessaryPermitted 
Development

1097 £0 £0 £0Transport and 
Access

Bridge Street / Cambridge Road 
improvements

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1088 £600,000 £0 £0Transport and 
Access

Orbital Route Bus Transport Cambridgeshire County Council£600,000 2. NecessaryPermitted 
Development

1084 £300,000 £0 £0Transport and 
Access

Huntingdon Road Cycle and Bus 
Enhancement

Cambridgeshire County Council£300,000 2. NecessaryPermitted 
Development

1085 £10,000 £0 £0Transport and 
Access

Huntingdon Road Speed 
Management

Cambridgeshire County Council£10,000 2. NecessaryPermitted 
Development

1086 £975,000 £0 £0Transport and 
Access

M11/J13 Improvement Cambridgeshire County Council£975,000 2. NecessaryPermitted 
Development

1098 £0 £0 £0Transport and 
Access

Improvements to the Histon 
Road/A14 junction

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1087 £5,000 £0 £0Transport and 
Access

Madingley Road Corridor Works Cambridgeshire County Council£5,000 2. NecessaryPermitted 
Development

1089 £150,000 £0 £0Transport and 
Access

Oxford Road/Windsor Road 
Scheme

Cambridgeshire County Council£150,000 2. NecessaryPermitted 
Development

1090 £600,000 £0 £0Transport and 
Access

Public Bus Transport Cambridgeshire County Council£600,000 2. NecessaryPermitted 
Development

1096 £850,080 £0 £0Transport and 
Access

Dedicated Bus Service to the 
NIAB site

Cambridgeshire County Council£850,080 2. NecessaryPermitted 
Development

762 £6,255 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£6,255 2. NecessaryProposed 
Development

464 £0 £0 £0Waste Two new Bring Sites (NW 
Cambridge)

CCC/SCDC£0 2. NecessaryExisting deficiency

1095 £0 £0 £0Waste Mini recycling centre in local 
centre

CCC/SCDC£0 2. NecessaryPermitted 
Development

£22,279,537 £0 £0Subtotals:2011 - 2016 £22,279,537

2016 - 2021
968 £105,105 £0 £0Allotments On site allotments and 

community gardens (0.81 ha)
Cambridge City Council/SCDC£105,105 2. NecessaryProposed 

Development

366 £638,715 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire and 
Cambridge City Council

£638,715 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost
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Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

104 £420,000 £0 £0Community & 
Social

New Community Facility at NIAB 
(Community café with youth 
facilities)

Cambridge City Council/South 
Cambridgeshire District Council

£420,000 2. NecessaryPermitted 
Development

145 £23,411,700 £0 £8,611,155Education New 6FE Secondary School at 
North West Cambridge, to serve 
the community of the three major 
development sites

Cambridgeshire County Council£14,800,545 2. NecessaryPermitted and 
Proposed 
Developments

144 £8,509,643 £0 £0Education New 420 place Primary School 
with pre school at NIAB2, to serve 
NIAB2 development. (2FE Darwin 
Green 2 with early years)

University, Cambridgeshire 
County Council

£8,509,643 2. NecessaryProposed 
Development

018 £3,500,000 £1,700,000 £0Energy Storeys Way and Histon Primary 
Substations may require some 
upgrade work.

UK Power Networks£1,800,000 1. CriticalProposed 
Development

110 £0 £0 £0Green Infrastructure Green corridor, open space and 
park to improve access and 
recreational facilities

Developers£0 3. DesirableAspirational 
Infrastructure

006 £1,540,000 £0 £0Health New Health facility at Cambridge 
University site (700 sqm)

NHS Cambridgeshire£1,540,000 2. NecessaryPermitted 
Development

1070 £2,790,000 £0 £2,101,500Leisure 1 new Sports Hall Cambridge City Council£688,500 2. NecessaryExisting deficiency

778 £752,026 £0 £0Leisure On site provision of 3.23 ha 
outdoor sports space (including 
football, rugby, cricket, tennis and 
hockey)

South Cambridgeshire and 
Cambridge City Council

£752,026 2. NecessaryProposed 
Development

207 £1,131,550 £0 £0Libraries New key library 350 sqm Cambridgeshire County Council£1,131,550 2. NecessaryPermitted 
Development

307 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

962 £139,931 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£139,931 2. NecessaryProposed 
Development

466 £0 £0 £0Waste One new Bring Sites (NW 
Cambridge)

CCC/SCDC£0 2. NecessaryProposed 
Development

185 £140,000 £0 £0Waste One new refuse collection vehicle CCC/SCDC£140,000 2. NecessaryPermitted 
Development

188 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support development at 
North West Cambridge

CCC/SCDC£0 2. NecessaryExisting deficiency

763 £60,813 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£60,813 2. NecessaryProposed 
Development

094 £0 £0 £0Water & Drainage Windsor Road sewer upgrade 
relating to NIAB 1 and 2

Anglian Water Services£0 1. CriticalPermitted 
Development

051 £1,200,000 £0 £1,200,000Water & Drainage Installation of 3.2km of 450mm 
water pipes along roadways to 
support NW Cambridge

Cambridge Water£0 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost
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Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

£44,419,483 £1,700,000 £11,992,655Subtotals:2016 - 2021 £30,726,828

2021 - 2026
969 £142,943 £0 £0Allotments On site allotments and 

community gardens (1.10 ha)
Cambridge City Council/SCDC£142,943 2. NecessaryProposed 

Development

367 £868,652 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

Cambridge City Council£868,652 2. NecessaryProposed 
Development

963 £190,306 £0 £0Open Space On site provision of Informal 
Open Space (1.10 ha)

Cambridge City Council / South 
Cambridgeshire District Council

£190,306 2. NecessaryProposed 
Development

308 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

465 £0 £0 £0Waste Four new Bring Sites (NW 
Cambridge)

CCC/SCDC£0 2. NecessaryProposed 
Development

229 £82,705 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£82,705 2. NecessaryProposed 
Development

594 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support development at 
North West Cambridge

CCC/SCDC£0 2. NecessaryProposed 
Development

093 £0 £0 £0Water & Drainage Local Sewer Improvement 
relating to University Site

Anglian Water Services£0 2. NecessaryProposed 
Development

£1,364,606 £0 £80,000Subtotals:2021 - 2026 £1,284,606

2026 - 2031
1205 £0 £0 £0Faith Dedicated prayer house for the 

Muslim community
South Cambridgeshire District 

 Council/Cambridgeshire 
Ecumenical Council

£0 3. DesirableAspirational 
Infrastructure

779 £1,022,756 £0 £0Leisure On site provision of 4.40 ha 
outdoor sports space (including 
football, rugby, cricket, tennis and 
hockey)

South Cambridgeshire and 
Cambridge City Council

£1,022,756 2. NecessaryProposed 
Development

£1,022,756 £0 £0Subtotals:2026 - 2031 £1,022,756



Appendix D Strategic and Fringe Developments Infrastructure Schedule

Ref Infrastructure 
Cost

Public 
Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Orchard Park/Arbury

2011 - 2016
268 £18,138 £0 £0Allotments On site allotments and 

community gardens (0.14 ha on 
site provision)

Cambridge City Council/SCDC£18,138 2. NecessaryProposed 
Development

362 £110,224 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire Council£110,224 2. NecessaryProposed 
Development

917 £62,839 £0 £0Community & 
Social

Community meeting space 
provision for new development

South Cambridgeshire Council£62,839 2. NecessaryProposed 
Development

556 £1,638,819 £0 £1,638,819Education Expansion of existing secondary 
school provision

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

543 £1,893,045 £0 £1,893,045Education 0.5FE extension of Orchard Park 
primary, to meet existing demand 
in North Cambridge and 
continued development at 
Orchard Park

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

1214 £1,283,247 £0 £1,283,247Education Expansion of early years 
provision in North Cambridge to 
meet existing demand

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

112 £0 £0 £0Green Infrastructure Creation of cycle and pedestrian 
routes

Developers£0 3. DesirableAspirational 
Infrastructure

420 £129,778 £0 £0Leisure On site provision of outdoor 
sports space (including football, 
rugby, cricket, tennis and hockey)

South Cambridgeshire and 
Cambridge City Council

£129,778 2. NecessaryProposed 
Development

862 £12,485 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£12,485 2. NecessaryProposed 
Development

312 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

683 £24,148 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire Council£24,148 2. NecessaryProposed 
Development

474 £0 £0 £0Waste One new Bring Site (Orchard 
Park)

CCC/SCDC£0 2. NecessaryExisting deficiency

765 £10,495 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£10,495 2. NecessaryProposed 
Development

£5,183,218 £0 £4,815,111Subtotals:2011 - 2016 £368,107

2016 - 2021
685 £6,246 £0 £0Allotments On site allotments and 

community gardens (0.05 ha on 
site provision)

South Cambridgeshire District 
Council

£6,246 2. NecessaryProposed 
Development
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Ref Infrastructure 
Cost
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Funding

Funding GapCategory Infrastructure Description Local Delivery 
Organistation

Private 
Funding

Critical Non 
Critical:

Development 
Relationship

687 £37,958 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire Council£37,958 2. NecessaryProposed 
Development

918 £21,640 £0 £0Community & 
Social

Community meeting space 
provision for new development

South Cambridgeshire Council£21,640 2. NecessaryProposed 
Development

549 £44,695 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey)

South Cambridgeshire and 
Cambridge City Council

£44,695 2. NecessaryProposed 
Development

863 £4,540 £0 £0Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£4,540 2. NecessaryProposed 
Development

959 £8,316 £0 £0Open Space On site provision of Informal 
Open Space

South Cambridgeshire Council£8,316 2. NecessaryProposed 
Development

475 £0 £0 £0Waste One new Bring Site (Orchard 
Park)

CCC/SCDC£0 2. NecessaryProposed 
Development

453 £3,614 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

CCC/SCDC£3,614 2. NecessaryProposed 
Development

£127,009 £0 £0Subtotals:2016 - 2021 £127,009
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Funding GapCategory Infrastructure Description Local Delivery 
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Private 
Funding

Critical Non 
Critical:

Development 
Relationship

Southern Fringe

2011 - 2016
101 £2,155,863 £0 £0Community & 

Social
New Co-located Community 
Facility with Primary School

Cambridgeshire County Council£2,155,863 2. NecessaryPermitted 
Development

100 £8,200,000 £0 £2,866,282Community & 
Social

New Co-located Community 
Centre (includes community 
centre, health centre, new key 
library 350 sqm, police and social 
services touch-down space)

Cambridge City Council£5,333,718 2. NecessaryPermitted 
Development

397 £2,937,688 £0 £0Education 1FE extension of Fawcett Primary 
School with New Childrens 
Centre and early years provision, 
to serve Clay Farm development

Cambridgeshire County Council£2,937,688 2. NecessaryPermitted 
Development

257 £5,838,103 £0 £0Education New 2FE primary school at 
Trumpington Meadows, to serve 
early phases of Southern Fringe 
developments (Including 48 place 
pre school room)

Cambridgeshire County Council£5,838,103 2. NecessaryPermitted 
Development

255 £16,142,498 £0 £0Education New 750 place (5FE) secondary 
school at Southern Fringe, to 
serve the community of the 
extended Trumpington

Cambridgeshire County 
Council/Parkside Federation

£16,142,498 2. NecessaryPermitted 
Development

073 £0 £0 £0Emergency A fully funded capital scheme has 
been requested for a public 
sector hub. Under the current 
design Police have been 
allocated a first floor office of 
approx. 60 sq m with access to 
shared facilities including meeting 
rooms, kitchen, wcs, showers 
café etc.

Cambridgeshire Constabulary£0 2. NecessaryProposed 
Development

412 £429,398 £0 £0Leisure Provision of outdoor sports space 
(including football, rugby, cricket, 
tennis and hockey). Specific 
schemes include an Astroturf 
Pitch and a tennis court within the 
new secondary school on Clay 
Farm.

South Cambridgeshire and 
Cambridge City Council

£429,398 2. NecessaryPermitted 
Development

304 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

1079 £0 £0 £0Transport and 
Access

Walking, cycling and equestrian 
routes improvements

Cambridgeshire County Council£0 2. NecessaryPermitted 
Development

462 £0 £0 £0Waste Three new Bring Sites (Southern 
Fringe)

CCC/SCDC£0 2. NecessaryExisting deficiency
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Private 
Funding

Critical Non 
Critical:

Development 
Relationship

049 £1,230,000 £615,000 £0Water & Drainage Installation of 3.3km of 600mm 
diameter pipe along grasslands 
and 1KM of 600mm pipe along 
roadways to support development 
in the Southern Fringe

Cambridge Water£615,000 1. CriticalPermitted 
Development

£36,933,550 £615,000 £2,866,282Subtotals:2011 - 2016 £33,452,268

2016 - 2021
256 £6,760,540 £0 £0Education New Primary School (2 Form 

Entry/420 places) at Great 
Kneighton to serve Clay 
Farm/Glebe Farm developments, 
including early years provision.

Cambridgeshire County Council£6,760,540 2. NecessaryPermitted 
Development

325 £0 £0 £0Energy Significant reinforcement of the 
gas distribution network

National Grid£0 1. CriticalPermitted 
Development

017 £4,500,000 £2,200,000 £0Energy Radnor and Sawston Primary 
Substation upgrade work

UK Power Networks£2,300,000 1. CriticalExisting deficiency

109 £0 £0 £0Green Infrastructure Various green fingers, corridors, 
community parks, cycleways and 
open space

Developers£0 3. DesirableAspirational 
Infrastructure

305 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

1076 £6,595,000 £0 £0Transport and 
Access

Addenbrooke's Access Road 
(Phase 2)

Cambridgeshire County Council£6,595,000 1. CriticalPermitted 
Development

1073 £4,735,500 £0 £0Transport and 
Access

Cambridgeshire Guided Busway 
(Southern Fringe)

Cambridgeshire County Council£4,735,500 1. CriticalPermitted 
Development

1074 £386,067 £0 £0Transport and 
Access

M11 Junction 11 improvements Cambridgeshire County Council£386,067 1. CriticalPermitted 
Development

1075 £337,500 £0 £0Transport and 
Access

Bus service improvements Cambridgeshire County Council£337,500 2. NecessaryPermitted 
Development

463 £0 £0 £0Waste Two new Bring Sites (Southern 
Fringe)

CCC/SCDC£0 2. NecessaryExisting deficiency

184 £140,000 £0 £140,000Waste One new refuse collection vehicle CCC/SCDC£0 2. NecessaryExisting deficiency

£23,454,607 £2,200,000 £140,000Subtotals:2016 - 2021 £21,114,607

2021 - 2026
1072 £441,000 £0 £0Leisure Swimming Facilities South Cambridgeshire and 

Cambridge City Council
£441,000 2. NecessaryPermitted 

Development

682 £0 £0 £0Open Space On site provision of Informal 
Open Space

Cambridge City Council / South 
Cambridgeshire District Council

£0 2. NecessaryPermitted 
Development

189 £80,000 £0 £80,000Waste One new recycling collection 
vehicle to support development in 
the Southern Fringe

CCC/SCDC£0 2. NecessaryExisting deficiency

£521,000 £0 £80,000Subtotals:2021 - 2026 £441,000
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Critical Non 
Critical:
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Strategic for Both Local Authorities

2011 - 2016
1204 £0 £0 £0Faith Ongoing repair programmes for 

existing places of worship
South Cambridgeshire District 

 Council/Cambridgeshire 
Ecumenical Council

£0 3. DesirableAspirational 
Infrastructure

1105 £75,531 £0 £0Transport and 
Access

Western Corridor Area Transport 
Plan Committed Schemes

Cambridgeshire County Council 
& Cambridge City Council

£75,531 1. CriticalPermitted 
Development

1201 £3,232,500 £0 £0Transport and 
Access

South Area Corridor Transport 
Plan Committed Schemes

Cambridgshire County Council£3,232,500 1. CriticalPermitted 
Development

1106 £3,289,256 £0 £0Transport and 
Access

Northern Corridor Area Transport 
Plan Committed Schemes

Cambridgeshire County Council£3,289,256 1. CriticalPermitted 
Development

1200 £1,090,370 £0 £0Transport and 
Access

East Area Corridor Transport Plan 
Committed Schemes

Cambridgeshire County Council 
& Cambridge City Counci

£1,090,370 1. CriticalPermitted 
Development

068 £2,000,000 £0 £1,374,000Transport and 
Access

Enhanced network of rights of 
way, including cycle, pedestrian 
and equestrian routes linking the 
development sites to the rest of 
the city.

Cambridgeshire County Council£626,000 2. NecessaryPermitted 
Development

£9,687,657 £0 £1,374,000Subtotals:2011 - 2016 £8,313,657

2016 - 2021
031 £8,500,000 £8,500,000 £0Energy New Primary Substation at 

Horningsea to support Fulbourn 
and Arbury Grid improvements 
Electricity Grid Improvements

UK Power Networks£0 1. CriticalProposed 
Development

082 £30,000,000 £30,000,000 £0Transport and 
Access

Cambridge Science Park Station Cambridgeshire County Council£0 1. CriticalProposed 
Development

1019 £77,000,000 £0 £77,000,000Transport and 
Access

Newmarket Road Busway / Bus 
Priority, Airport Way to Elizabeth 
Way / East Road, incorporating 
Eastern Gate proposals.

Cambridgeshire County Council£0 1. CriticalExisting deficiency

1013 £10,000,000 £0 £10,000,000Transport and 
Access

Chisholm Trail cycle route in 
Station Area and Cambridge East.

Cambridgeshire County Council£0 2. NecessaryExisting deficiency

069 £2,000,000 £0 £1,375,000Transport and 
Access

Enhanced network of rights of 
way, including cycle, pedestrian 
and equestrian routes linking the 
development sites to the rest of 
the city

Cambridgeshire County Council£625,000 2. NecessaryPermitted 
Development

£127,500,00
0

£38,500,00
0

£88,375,000Subtotals:2016 - 2021 £625,000

2021 - 2026
148 £0 £0 £0Leisure Sub-regional stadium Private Developer£0 3. DesirableAspirational 

Infrastructure
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Funding GapCategory Infrastructure Description Local Delivery 
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Funding
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Development 
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070 £2,000,000 £0 £2,000,000Transport and 
Access

Enhanced network of rights of 
way, including cycle, pedestrian 
and equestrian routes linking the 
development sites to the rest of 
the city

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

£2,000,000 £0 £2,000,000Subtotals:2021 - 2026 £0

2026 - 2031
074 £4,500,000 £0 £4,500,000Emergency Improvements, particularly to 

Custody are required to existing 
Police assets.

Cambridgeshire Constabulary£0 2. NecessaryProposed 
Development

071 £2,000,000 £0 £2,000,000Transport and 
Access

Enhanced network of rights of 
way, including cycle, pedestrian 
and equestrian routes linking the 
development sites to the rest of 
the city

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

£6,500,000 £0 £6,500,000Subtotals:2026 - 2031 £0

Unspecified
473 £85,000,000 £30,000,000 £0Telecoms BDUK Superfast Broadband (90% 

coverage of Cambridgeshire)
CCC/Cambridge City Council / 
South Cambridgeshire District 
Council

£55,000,000 2. NecessaryExisting deficiency

£85,000,000 £30,000,00
0

£55,000,000Subtotals:Unspecified £55,000,000
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Critical:
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Relationship

Worts Causeway/Fulbourn Road

2021 - 2026
970 £54,335 £0 £0Allotments On site allotments and 

community gardens (0.42 ha)
Cambridge City Council/SCDC£54,335 2. NecessaryProposed 

Development

364 £330,188 £0 £0Children's Play 
Space

On site provision of Children's 
Play Space, including wheeled 
sports parks, kick-about areas 
and water play.

South Cambridgeshire and 
Cambridge City Council

£330,188 2. NecessaryProposed 
Development

919 £188,242 £0 £188,242Community & 
Social

Community meeting space 
provision for new development

South Cambridgeshire and 
Cambridge City Council

£0 2. NecessaryProposed 
Development

752 £248,686 £0 £0Leisure On site provision of 1.25 ha 
outdoor sports space (including 
football, rugby, cricket, tennis and 
hockey)

South Cambridgeshire and 
Cambridge City Council

£248,686 2. NecessaryProposed 
Development

210 £37,455 £0 £37,455Libraries Extension, alterations or 
relocation of existing library 
provision

Cambridgeshire County Council£0 2. NecessaryProposed 
Development

960 £252,866 £0 £0Open Space On site provision of Informal 
Open Space (2.30 ha)

Cambridge City Council / South 
Cambridgeshire District Council

£252,866 2. NecessaryProposed 
Development

249 £32,250 £0 £0Waste Kerbside recycling equipment, 
including bins, boxes and 
promotional material etc

Cambridge City Council£32,250 2. NecessaryProposed 
Development

£1,144,022 £0 £225,697Subtotals:2021 - 2026 £918,325
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